Pete Fowler CONSTRUCTION Services, Inc.

Trial Presentations

Introduction

Expert testimony can make or break some cases. Managing the development and delivery of opinions, reports and testimony for success will give you a framework to make sure your expert testimony is complete, supportable and understandable by the non-technical people who need to use the information to make decisions.

Expert Analysis

Forensic work includes <u>collecting</u> and organizing documents and physical evidence, and documentation of conditions with photos and other demonstration aids like diagrams and flow-charts. <u>Analysis</u> includes turning raw data into understandable, usable information. Ultimately <u>presentation</u> of conclusions occurs in meetings, mediation, or sworn testimony.

Building a Trial Presentation

Multimedia trial presentations are not only effective they can make the difference between winning and losing. Creating a trial presentation to help make your case requires preparation. Asking yourself pertinent questions will assist you in building a better trial presentation. Remember that a well prepared trial presentation will not only enhance your oral presentation it will help people make sense of complicated topics and keep the audience focused on your subject.

Learning Objectives

- 1. Fundamentals to consider when retaining an expert
- 2. Analysis Process
- 3. Building a Trial Presentation
- 4. Review of three case studies

Program Outline

- 1. Introduction
- 2. Case Study Construction Defect
- 3. Trial Presentations from A to Z
- 4. Case Study Personal Injury
- 5. Don't Put Them to Sleep
- 6. Case Study Cost Estimate
- 7. Conclusion

Back-Up Materials

- 1. Work Breakdown Structure
- 2. Solving Building Problems Article
- 3. Case Study Construction Defect Presentation Outline
- 4. How to Avoid Death By Power Point Article
- 5. Attorney Communication Style Study Article
- 6. The Napkin Sketch Article
- 7. Evaluating Multimedia Presentations Article

Program Contents

- 1. Introduction
 - A. Learning Objectives
 - B. Who We Are
 - C. Expert Witness Success
- 2. Case Study Construction Defect
 - A. Presentation Outline
 - B. Trial Presentation
- 3. Trial Presentations from A to Z
 - A. Work Breakdown Structure (WBS)
 - B. Solving Building Problems Method
 - C. Reports
 - D. Presentation Outlines
 - E. Building Your Presentation
- 4. Case Study Personal Injury
 - A. Trial Presentation
- 5. Don't Put Them to Sleep
 - A. Death By Power Point by Alex Kapterev
 - B. Keep It Simple
 - C. How People Learn
 - D. Video Mute Button
 - E. Flip Charts
 - F. Back of the Napkin by Dan Roam
 - G. Multimedia Presentations
- 6. Case Study Cost Estimate
 - A. Trial Presentation
- 7. Conclusion

Trial Presentations

Pete Fowler Construction Services, Inc. February 2011

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

Trial Presentations

Pete Fowler CONSTRUCTION Services, Inc.

San Clemente, CA T: (949) 240-9971 F: (949) 240-9972 Portland, OR T: (503) 246-3744 F: (949) 240-9972

www.petefowler.com

 $\ensuremath{\texttt{©}}$ 2011 Pete Fowler Construction Services, Inc.

Program Outline

- 1. Introduction
- 2. Case Study Construction Defect
- 3. Trial Presentations from A to Z
- 4. Case Study Personal Injury
- 5. Don't Put Them to Sleep
- 6. Case Study Cost Estimate
- 7. Conclusion

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

3

Trial Presentations

1. INTRODUCTION

- 1. Introduction
 - A. Learning Objectives
 - B. Who We Are
 - C. Expert Witness Success

www.petefowler.com

 $\ensuremath{\texttt{©}}$ 2011 Pete Fowler Construction Services, Inc.

1. INTRODUCTION

A. Learning Objectives

- Fundamentals to consider when retaining an expert
- 2. Analysis Process
- 3. Building a Trial Presentation
- 4. Review of 3 case studies

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

5

Trial Presentations

1. INTRODUCTION

B. WHO ARE WE?

www.petefowler.com

 $\ensuremath{\texttt{©}}$ 2011 Pete Fowler Construction Services, Inc.

1. INTRODUCTION

Pete Fowler Construction Services, Inc. (PFCS)

Pete Fowler Construction Services, Inc. (PFCS) is a team of consultants with expertise in all phases of building construction including:

- Construction Claims
- · Construction Defect
- Cost Estimating
- Construction Management
- Training & Education
- Expert Testimony

"We deliver solutions for building problems."

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

7

Trial Presentations

1. INTRODUCTION

We are **expert witnesses**.

"Expert witness: a witness who, by virtue of experience, training, skill, or knowledge of a particular field of subject, is recognized as qualified to render an informed opinion on matters relating to that field or subject."

The Architect's Handbook of Professional Practice

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.



1. INTRODUCTION

We're brilliant.


It says so on our C.V.'s.


www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.


9


Trial Presentations Peter Fowler Education Curriculum Vitae Peter D. Fowler Education Culgerous flows to convening flower Backled of flows to a convening flower Liceneses and Certifications Liceneses and Certification



























C. Expert Witness Success


www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

21

Who would you prefer analyzing your case?





1. INTRODUCTION

"It is a capital mistake to theorize before one has data. Insensibly one begins to twist the facts to suit theory instead of theory to suit the facts."

"It is a capital mistake to theorize before you have all the evidence. It biases the judgment."

Sherlock Holmes/ Sir Arthur Conan Doyle "A Scandal in Bohemia"

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

25

Trial Presentations


1. INTRODUCTION

A **witness** testifies only about facts observed, whereas an **expert witness** testifies about opinions based on the facts.

The <u>expert witness</u> is skilled in a particular subject, and is recognized as especially qualified to speak on that subject.

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.



1. INTRODUCTION

Kung Pao Chicken, Fried Rice, No Dumplings, please!

So providing for your expert is a lot like ordering from the Chinese Lunch Special menu:

- If you get 2 items from the left column, you cannot substitute 1 item from the right column.
- ➤ If you get 2 items from the right column, you cannot substitute 1 item from the left column.

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

1. INTRODUCTION

Kung Pao Chicken, Dumplings, No Fried Rice pronto!

Selecting and retaining an expert is very important. He or she is going to be the "tip of the spear" for your client.

- Retain your expert in a timely manner provide them the adequate means to carry out the analysis.
- ➤ The quality of the analysis is directly proportional to the amount of TIME and hence the amount of MONEY that you can provide.

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

29

Trial Presentations

1. INTRODUCTION

Give Me The Chicken, Dumplings, And Fried Rice NOW!

In the real world you get to pick two... and the other one is NOT AVAILABLE. This simple principle has ramifications on your expert's testimony.





www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

1. INTRODUCTION

So don't set up your expert for defeat. Expecting thoughtful, insightful, AND convincing testimony the day before trial may not be realistic.



Expert witness Sonny Liston pummeled by Cassius Clay on cross in 1964 having been given 2 days to prepare.

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

31

Trial Presentations

2. CASE STUDY

- 2. Case Study Construction Defect
 - A. Presentation Outline
 - B. Trial Presentation
 - Review of Trial Presentation from Project Overview to Conclusion

www.petefowler.com

 $\ensuremath{\texttt{©}}$ 2011 Pete Fowler Construction Services, Inc.

Pete Fowler CONSTRUCTION Services, Inc.

Presentation Outline

Date:	September 22, 2008
To:	Client
From:	Pete Fowler Construction Services, Inc.
Regarding:	Case Study
	Construction Defect
Note:	Confidential Attorney-Client and Attorney Work Product. Protected under all applicable evidence codes.

1. PFCS

- A. Pete Fowler Experience Summary
- B. Pete Fowler Construction Services, Inc.
- 2. Project Overview
 - A. Aerial Images, Site Plan, Elevation Plan, Floor Plan, Structural Plan
 - B. Project Summary
 - C. Major Parties Involved
 - D. Timeline of Important Events
 - E. Documents Review
 - F. Investigation and Observations
- 3. Contracting 101
 - A. Framework (Flow Chart)
 - B. This Project
 - C. Contract: Owner and Testa
 - D. Contract: Testa and IMAC
 - E. Contract: IMAC and Courtney Waterproofing, Scope of Work, Contract Guarantee/Warranty
- 4. Issues and Allegations
 - A. Joint Sealant (Caulking) Failure (including Service Life and Characteristics of Sealant). (If necessary we (I of we) will deal with the "Other Issues " like Geotechnical, Weather Variations and Panel Movement in cross examination or here on direct.)
 - B. Joint Sealant (Caulking) Failure Caused Leaks and Damage (Photos of Damage at Interior)
 - C. Sacking and Patching Failure
 - D. Paint (Why re-paint is required.)
 - E. Recommended Scope of Repairs
 - F. Testa and IMAC Settlement (Damages Paid) and Release by Plaintiff
- 5. Conclusion
 - A. The Owner had a contract with Testa, Inc. (GC)
 - B. Testa, Inc.(GC) had a contract with IMAC (Subcontractor) with unambiguous language related to conformance with the plans, specifications, guarantee and warranty, indemnification and construction industry standards.

- C. IMAC (subcontractor) had a contract with Courtney Waterproofing, Inc, (Sub-Specialty Subcontractor) with unambiguous language related to conformance with the plans, specifications, guarantee and warranty, indemnification and construction industry standards.
- D. IMAC contracted with Courtney Waterproofing to perform specialty work for which Courtney Waterproofing, Inc. had expertise.
- E. Courtney Waterproofing, Inc.'s contract with IMAC has unambiguous language related to guarantee, warranty and indemnification of IMAC by Courtney for damages caused by Courtney's work.
- F. The Courtney Waterproofing, Inc.'s work on this project did not conform to industry standards and it did not perform consistent with the expected service life of this material.
- G. Damage was caused by the Courtney Waterproofing, Inc.'s work.
- H. Repairs are required due to Courtney Waterproofing. Inc.'s work.
- I. IMAC paid the Owner and/or General Contractor for repairs and damages caused by the work of Courtney Waterproofing. Courtney Waterproofing should pay IMAC for the costs associated with the repairs and damages.

3. TRIAL PRESENTATIONS A TO Z

Trial Presentations A to Z

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

33

Trial Presentations

3. TRIAL PRESENTATIONS A TO Z

- 3. Trial Presentations from A to Z
 - A. Work Breakdown Structure
 - B. Solving Building Problems
 - C. Reports
 - D. Presentation Outlines
 - E. Building Your Presentation

www.petefowler.com

 $\ensuremath{\texttt{©}}$ 2011 Pete Fowler Construction Services, Inc.

3. TRIAL PRESENTATIONS A TO Z

"In preparing for battle I have always found that plans are useless, but planning is indispensable."



Dwight D. Eisenhower (1890 – 1969)

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.

35

Trial Presentations

3. TRIAL PRESENTATIONS A TO Z

A. Work Breakdown Structure (WBS)


A complex project is made manageable by first breaking it down into individual components in a hierarchical structure, known as the **work breakdown structure**, or the WBS.


Such a structure:


- · Defines the tasks
- Facilitates resources
- · Assigns responsibilities
- Measures and controls the project

www.petefowler.com


© 2011 Pete Fowler Construction Services, Inc.







Trial Presentations 3. TRIAL PRESENTATIONS A TO Z B. Solving Building Problems Method 1. Collect, Organize, Summarize and Understand 2. Plan 3. Scope Summary 4. Issues List 5. Locations List 6. Cost Summary 7. Issues-Locations Association & Analysis 8. Issue-By-Issue Analysis 9. Reflect, Hypothesize, Scrutinize & Repeat 10. Present © 2011 Pete Fowler Construction Services, Inc. 40 www.petefowler.com



3. TRIAL PRESENTATIONS A TO Z

C. Reports

You should expect your expert to compile a Report. He or she needs an organized repository for their thoughts. The report should contain:

- All the pertinent background information <u>Project Summary</u>
- The methodology used by the expert to review and research <u>Document Review, Observations, Research and Documents Created</u>
- A summary of all the issues related to your client Summary of Allegations
- A brief summary of his or her conclusion per issue <u>Discussion of Allegations</u>

www.petefowler.com

© 2011 Pete Fowler Construction Services, Inc.