

V. Milestones

Provide description and associated key activities that lead to the milestone event over the NSGP period of performance. Start dates should reflect the start of the associated key activities and end dates should reflect when the milestone event will occur. Milestones should reflect considerations to Environmental Planning and Historic Preservation reviews when applicable. (10 milestones maximum)

	Milestone	State Date	Completion Date
1.	Complete EHP document and submit to OHSP, wait for approval while seeking project(s) quotes	9/1/2018	11/15/2018
2.	Solicit bids for blast resistant exterior windows and exterior security doors	9/10/2018	1/15/2019
3.	Review window and door proposals, select vendors, check debarment, start/complete work and seek reimbursement	1/20/2019	5/1/2019
4.	Once doors are installed, solicit proposals for installation of physical access control system (PACS) mechanisms	5/10/2019	8/10/2019
5.	Once windows are installed seek quotes/proposals for Alarm System upgrades	5/15/2019	8/20/2019
6.	Review PACS proposals, select vendor, check debarment, start/complete work and seek reimbursement	8/31/2019	11/15/2019
7.	Review Alarm System proposals, select vendor, begin work during holiday break/complete work, seek reimbursement	9/10/2019	1/15/2020
8.	Solicit bids/proposals for perimeter fencing and lighting for parking lot	1/2/2020	4/11/2020
9.	Review Fence proposals, search debarment, select vendor, begin work during summer break/complete work	5/5/2020	9/20/2020
10.	Review Lighting proposals, search debarment, select vendor, begin work/complete work and seek final payment for grant	10/1/2020	3/10/2021