

MCRR 144 MILE SALVAGE OPERATIONS STATUS UPDATE AS OF **JAN 16, 2017**

FRANKLIN COUNTY

BEAUFORT 71.6 MCRR mile post

Start Date: November 2015

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Done	
Ties picked-up		

COMPLETE

LESLIE 74.0 MCRR mile post

Start Date: November 2015

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Done	
Ties picked-up		

COMPLETE

GERALD 80.7 MCRR mile post

Start Date: January 2016

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Done	
Ties picked-up		

COMPLETE

MARIES COUNTY

BELLE 105.2 MCRR mile post

Start Date: February 2016

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	Sept 2016
Steel removed	Done	Sept 2016
Ties picked-up	Done	Sept 2016

COMPLETE

GASCONADE COUNTY

ROSEBUD 84.7 MCRR mile post

Start Date: January 2016

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Done	
Ties picked-up		

COMPLETE

OWENSVILLE 91.5 MCRR mile post

Start Date: January 2016

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Partial	
Ties picked-up		

COMPLETE

CANAAN 95.6 MCRR mile post

Start Date: February 2017

Task	Status	Approx. Date
Vegetation clearing		
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

BLAND 100.1 MCRR mile post

Start Date: February 2017

Task	Status	Approx. Date
Vegetation clearing		
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

OSAGE COUNTY

SUMMERFIELD 111.0 MCRR mile post

Start Date: February 2016

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	Sept 2016
Steel removed		
Ties picked-up		

COMPLETE

GASCONDY 114.4/115.0 MCRR mile post

Start Date: February 2016

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	July 2016
Steel removed	Done*	July 2016
Ties picked-up		

COMPLETE

**except for bridge*

FREEBURG 118.2 MCRR mile post

Start Date: December 2015

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Done	
Ties picked-up		

COMPLETE

ARGYLE 125.1 MCRR mile post

Start Date: November 2015

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed	Done	
Ties picked-up		

COMPLETE

KOELTZTOWN 129.3 MCRR mile post

Start Date: December 2015

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	May 2016
Steel removed	Done	May 2016
Ties picked-up		

COMPLETE

META 134.6 MCRR mile post

Start Date: December 2015

Task	Status	Approx. Date
Vegetation clearing	Done	
Steel and ties set aside	Done	May 2016
Steel removed	Done	May 2016
Ties picked-up		

COMPLETE

Disclaimer: The information on this Salvage Operations Status Update is based on updates received by MCRR from our Salvage Contractor, and while we believe it should be accurate, MCRR has not independently verified the information provided to us by the Salvage Contractor.

COLE COUNTY

HOECKER 140.5 MCRR mile post

Start Date: December 2015

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	May 2016
Steel removed	Done*	June 2016
Ties picked-up		

COMPLETE *except for bridge

HENLEY 144.7 MCRR mile post

Start Date: November 2015

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	April 2016
Steel removed	Done	May 2016
Ties picked-up	Done	

COMPLETE **SEPT 2016**

EUGENE 149.5 MCRR mile post

Start Date: November 2015

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	April 2016
Steel removed	Done	May 2016
Ties picked-up	Done	

COMPLETE **SEPT 2016**

BENTON COUNTY

CREST 194.3 MCRR mile post

Start Date: March 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

COLE CAMP 198.8 MCRR mile post

Start Date: March 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

IONIA 204.4 MCRR mile post

Start Date: January 2017

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	Jan 2017
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

MORGAN COUNTY

BARNETT 166.2 MCRR mile post

Start Date: March 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

MARVIN 171.9 MCRR mile post

Start Date: February 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	Sept 2016
Steel removed		
Ties picked-up		

COMPLETE

VERSAILLES 177.0 MCRR mile post

Start Date: March 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	Sept 2016
Steel removed		
Ties picked-up		

COMPLETE

STOVER 185.9 MCRR mile post

Start Date: December 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	Dec 2016
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

MORGAN 190.0 MCRR mile post

Start Date: December 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	Dec 2016
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

PETTIS COUNTY

BRANDON 211.0 MCRR mile post

Start Date: January/February 2017

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	Jan 2017
Steel and ties set aside		
Steel removed		
Ties picked-up		

COMPLETE

MILLER COUNTY

ETTERVILLE 153.7 MCRR mile post

Start Date: November 2015

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	May 2016
Steel removed	Done	May 2016
Ties picked-up	Done	Nov 2016

COMPLETE **NOV 2016**

ELDON 159.9 MCRR mile post

Start Date: January 2016

Task	Status	Approx. Date
------	--------	--------------

Vegetation clearing	Done	
Steel and ties set aside	Done	
Steel removed		
Ties picked-up		

COMPLETE

Disclaimer: The information on this Salvage Operations Status Update is based on updates received by MCRR from our Salvage Contractor, and while we believe it should be accurate, MCRR has not independently verified the information provided to us by the Salvage Contractor.