

| TunnelX Development Plan | | Final Deadline: Sunday August 10th 11:00 PM EST | |
|------------------------------------------------------------------|----------------------|-------------------------------------------------|------------------------------------------------------------------------------------------------|
| | | Time Estimate: | 9 hrs. 20 min. |
| Phase 1: Preparation | | Deadline: | Friday August 8th 10:00 PM EST |
| | Time Estimate (Mins) | Time Actually Taken | Status |
| Research best resource for content of closure schedule page | 60 | 60 | complete |
| Finalize links to data for closure schedule page | 120 | 30 | complete |
| Research best resource for map | 60 | 40 | complete |
| Finalize links to resources for map | 120 | 15 | complete |
| Determine functionality level of log in page for next evaluation | 60 | 30 | complete |
| finalize log in page functionality | 60 | 30 | complete |
| Recieve results from peer evaluation of prototype | 20 | 20 | complete |
| make adjustments to site based on peer feedback | 60 | 60 | complete |
| | | Time Estimate: | 4 hrs. 30 min. |
| Phase 2: Details | | Deadline: | Saturday August 9th 10:00 PM EST |
| | Time Estimate (Mins) | Time Actually Taken | Status |
| Refine home page layout | 60 | 0 | complete - didn't get enough negative feedback yet warrant changes |
| Create help icon - one for all pages | 30 | 0 | couldn't figure out how to assign link to an iamge in webflow so this step was skipped for now |
| Write content for help page | 60 | 0 | This was skipped - place holder will suffice for testing |
| Layout buttons for tunnel selection page | 30 | 30 | complete |
| Create drop down boxes for time | 45 | 30 | complete |
| Create navigation to choose location | 45 | 30 | complete |
| | | Time Estimate: | 6 hrs. |
| Phase 3: Final steps | | Deadline: | Sunday August 10th 11:00 PM EST |
| | Time Estimate (Mins) | Time Actually Taken | Status |
| Make logo on all pages link to home page | 45 | 0 | couldn't figure out how to assign link to an iamge in webflow so this step was skipped for now |
| Create welcome content for home page | 45 | 20 | complete |
| Test all links between areas | 45 | 30 | complete |
| Final check / run through | 30 | 30 | complete |
| A list of changes to make, based on the HE feedback uploaded | 45 | 30 | complete |
| user evaluation plan | 120 | 90 | complete |
| bulleted list of what you have completed this week | 20 | 30 | complete |
| URL to the document showing your updated development plan | 10 | 5 | complete |
| | | Total Estimated hrs. | 19 hrs. 50 min |
| | | Actual hrs. | 10 hrs |
| August 7th - day off from work | | | |
| immersive day for prototype work | | | |
| Personal travel on August 10 | | | |
| work to be completed ahead of schedule of possible | | | |