

City/County Association of Governments Pedestrian and Bicycle Program Grant

PROGRAM GOALS

- Addresses an identified problem
- Safety, reduced risk of collision injury
- Results from a public planning process
- Demonstrates stakeholder outreach and support
- Provides connectivity to bicycle or pedestrian system
- Enhances connectivity to schools and other activity centers

Gray Whale Cove Improvements





Funding Update – Planning Phase

\$1.5 million TA Grant Funding awarded to County

\$150,000 Local matching funds

(\$300,000) Preliminary Planning Study Document

(\$700,000) Design/Permitting Phase estimated cost

\$650,000 Expected amount remaining for construction

Funding Update – Construction Phase

(\$1.25 million) Construction estimate, including contingency

\$650,000 Remaining TA Grant Funding

(\$600,000) Estimated remaining need*

^{*}Applying for C/CAG grant for \$400,000, with \$200,000 local match

Progress Update – Gray Whale Cove

Coordination with project stakeholders:

- Transportation Authority
- Caltrans
- State Parks
- PG&E

Identify roles and responsibilities

- MOU between County and TA
- Request letter sent to Caltrans for streamlined permitting process (PEER)

Next Steps – Gray Whale Cove

July 25, 2017 Execute MOU between TA and County

August 2017 TA to sign on consultant

Mid 2018 Expected completion of 100% design/permitting

(10 month process)

Parallel/Multimodal Trail





Progress Update

Sept. 2017 60% Designs expected completion

April 2018 100% Designs expected completion

TBD 2018 Construction dependent on funding

Parallel Trail

Funding Update

(\$2.4 million) Total Project Construction Cost Estimate

\$256,000 Local match for grant funding

\$400,000 Request for C/CAG Grant Funding

(\$1.75 million) Remaining amount needed

Parallel Trail

Conclusion

Request to MCC: letter of support for grant applications

Elizabeth Dallman

Legislative Aide to Supervisor Don Horsley

edallman@smcgov.org (650) 599-1016