Start: January 2020	2020							
Activity	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
NRI committee meetings w/RLT and HREP	X	X	X	X	X		X	
Meetings scheduled	X							
Define goals and scope of NRI project	X							
Provide feedback on draft base map	X							
Provide feedback on draft outline of NRI maps	X							
Establish scope of public outreach and engagement		X						
Present NRI project to local boards			X					
Create project webpage with description and regularly update with meeting minutes and draft materials	X	X						
Locate and acquire any existing local map data	X	X						
GIS intern delivers 1st draft set of NRI maps		X	X					
Provide feedback on 1st draft set of NRI maps			X					
GIS intern delivers 2nd draft set of NRI maps				X				
Public presentation of draft NRI maps			X					
Provide feedback on 2nd draft set of NRI maps				X				
NRI maps are complete					X			
Establish a template for report sections					X			
OSC/ECC research and compile background information	X	X	X	X	X			
OSC/ECC develop draft NRI report sections					X	X	X	X
Review/comments on draft NRI report sections								
Revise NRI report sections								
Final edit and layout of NRI report								
Public presentation of completed NRI, adoption, post to website								