Start: January 2020	2020												2021	
Activity	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
NRI committee meetings w HREP	X	X	X	X	X		?		X		X	X		
Meetings scheduled	X													
Define goals and scope of NRI project	X													
Provide feedback on draft base map	X													
Provide feedback on draft outline of NRI maps	X													
Establish scope of public outreach and engagement					X									
Present NRI project to local boards					X	X								
Create project webpage with description and regularly update with meeting minutes and draft materials	X	X	X	X	X		X		X		X			
Locate and acquire any existing local map data	X	X												
Create a data inventory spreasheet	X													
GIS intern delivers 1st draft set of NRI maps		X	X											
Provide feedback on 1st draft set of NRI maps			X	X										
GIS intern delivers 2nd draft set of NRI maps					X									
Public presentation of draft NRI maps					X	X								
Provide feedback on 2nd draft set of NRI maps				X	X	X	X							
NRI map revisions								X	X					
NRI maps are complete									X					
Establish a template for report sections	X	X	X	X	X									
OSC/ECC research and compile background information	X	X	X	X	X									
OSC/ECC develop draft NRI report sections					X	X	X	X						
Review/comments on draft NRI report sections									X					
Revise NRI report sections										X	X			
Final edit and layout of NRI report											X	X		
Public presentation of completed NRI, adoption, post to website												X	X	X