Project timeline

PHASE 1 (DEPP)

PROTOTYPE DEVELOPMENT
Develop storyboards, user journeys and wireframes.
Produce a high-fidelity prototype that includes key journeys of the different ALERT modules.

PROTOTYPE TESTING AND FEEDBACK
Present the prototype to key agencies and agree on methods for obtaining feedback from users.
Undergo two feedback cycles and prototype reiteration.

SOFTWARE DEVELOPMENT (BETA)
Develop the beta version of the software (minimum viable product) based on the design of the prototype.

PROOF OF CONCEPT TESTING
Test beta version of the software platform in selected countries and incorporate user feedback across several iterations.

PHASE 2

PHASE 3

ALERT PLATFORM PILOTING
Pilot ALERT platform in several countries.
Undergo several iterations to further refine platform.

GLOBAL SCALE UP
Scale up usage of the ALERT Platform across various agencies globally.

alertpreparedness.org