**DRAPERY TIMELINE**

- **START**
  - Purchase Order (48 hrs to process)

- **8 WKS**
  - Property Measure (10 days)

- **7 WKS**
  - PM Summarizes Measures, Confirms Design & Creates Tickets (2-4 days)

- **5 WKS**
  - Fabric Received & Inspected (4 days)

- **4 WKS**
  - Production Preparation (1 week)

- **3 WKS**
  - Fabric Cut & Prepared for Production (1 week)

- **2 WKS**
  - Production & Quality Assurance (1 week)

- **1 WEEK**
  - Goods Shipped (2-4 days in transit)

- **FINISH**

---

**PRODUCTION**

**QUILTCAST**