
 

 

 

OUR MISSION: To provide our customers with high-quality, efficient and reliable water, power and sewer 

services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 
 

525 Golden Gate Avenue, 13th Floor 

San Francisco, CA 94102  

T  415.554.3155 

F  415.554.3161 

TTY  415.554.3488 
 

March 8, 2022 

 

Ms. Angela Calvillo   

Clerk of the Board of Supervisors 

City Hall, Room 244 

1 Dr. Carlton B. Goodlett Place 

San Francisco, CA 94102-4689 

 

RE: San Francisco Public Utilities Commission’s Quarterly Report to the 

Board of Supervisors on the Status of Applications to PG&E for Electric 

Service 

 

Dear Ms. Calvillo: 

 

The attached quarterly report has been prepared for the Board of Supervisors 

(Board) in accordance with Resolution No. 227-18, approved by the Board on 

July 10, 2018 (File No. 180693), adopted on July 20, 2018 and re-affirmed on 

April 6, 2021. Pursuant to Resolution No. 227-18, the San Francisco Public 

Utilities Commission (SFPUC) is required to “provide the Board a quarterly 

report for the next two years that identifies the following: status of all City 

projects with applications to SFPUC for electric service, including project 

schedules and financing and other deadlines; project sponsor and SFPUC 

concerns in securing temporary and permanent power, including obstacles that 

could increase costs or delay service to City customers; and the status of 

disputes with PG&E before the Federal Energy Regulatory Commission 

(FERC) or in other forums.”  

 

BACKGROUND: 

The SFPUC provides retail electric service from our Hetch Hetchy Power public 

utility (Hetchy) to over 4,000 accounts, relying on our Hetch Hetchy generation 

and other sources for supply. The City pays PG&E to provide transmission and 

distribution services regulated by FERC. The terms and conditions of the 

purchased distribution services are described in PG&E’s Wholesale Distribution 

Tariff (WDT). 

 

In September 2020, PG&E filed an update to the WDT (WDT3) seeking to 

significantly increase wholesale distribution rates and amend the terms and 

conditions of service. San Francisco, California Public Utilities Commission, 

and other customers and agencies have intervened in the FERC proceeding to 

challenge many of PG&E’s proposed amendments to the WDT. Despite these 

challenges, under FERC rules WDT3 is now in effect. If FERC rejects any of 
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PG&E’s proposed revisions, it can order PG&E to provide refunds to the City 

and its other wholesale customers. 

 

Prior to this filing, San Francisco was paying PG&E $10 million per year for 

distribution service. Under an interim agreement with PG&E and its wholesale 

customers that was approved by FERC in the WDT3 proceeding, San 

Francisco is now paying nearly double that amount. 

 

The amendments PG&E has proposed in its WDT3 filing are concerning to the 

City due to the following anti-competitive requirements and restrictions:  

• Elimination of unmetered load – all unmetered load served by Hetchy, 

such as streetlights, traffic signals, and bus shelters, would have to install 

primary equipment or accept PG&E retail service by July 2022 to continue 

to receive electric service and function. 

• Elimination of any interconnections to PG&E’s “downtown network” – 

prohibits any new load or upgrades to existing load in SF’s downtown area 

(includes all of Market St. from Embarcadero through Civic Center). 

• Elimination of all new secondary interconnections – prohibits the 

connection of any loads at secondary despite the size. This would also 

prohibit the City from providing secondary service to any existing customers 

with secondary interconnections if their facilities are being modified for 

reasons such as building renovations or decarbonization (increased 

electrification) of existing buildings.  

• Major Increase in Distribution Rates – the City must now pay double in 

distribution costs and may face further increases under PG&E’s newly filed 

rates. There are also major concerns about how PG&E’s proposed rate 

design inequitably over-allocates costs to wholesale customers. 

 

For some months now, and as required by FERC, the City and PG&E’s other 

wholesale customers have been discussing settlement of their disputes over 

PG&E’s revisions to the WDT. The settlement discussions are supervised by a 

FERC Administrative Law Judge (ALJ). The settlement discussions will 

continue until the ALJ finds that the parties have reached an impasse on one or 

more issues; at which time, FERC will set the matter for hearing on those 

issues that cannot be settled. 

 

HEARING AT LAND USE & TRANSPORTATION COMMITTEE: 

On January 31, 2022, Supervisor Ronen called for a hearing on PG&E’s 

obstruction of City projects at the San Francisco Board of Supervisors Land 

Use and Transportation Committee. The SFPUC and other City departments 

presented on the impacts of PG&E’s efforts to impede City priorities by 
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imposing unreasonable and costly requirements on City interconnections under 

the WDT. The SFPUC sent a letter (attached as Attachment D) to the Board on 

February 23, 2022 addressing remarks made by PG&E’s representative, Aaron 

Johnson, PG&E’s Bay Area Regional Vice President, at the hearing that may 

have mislead the listeners.  

 

VALUATION PETITION: 

On July 27, 2021, the City submitted a petition to the California Public Utilities 

Commission (CPUC), requesting a formal determination of the value of PG&E’s 

electric assets in San Francisco. This petition serves as the initial step in what 

will likely be a lengthy process to acquire PG&E’s local electric infrastructure to 

complete the City’s transition to full public power. Owning the grid would allow 

San Francisco to deliver clean, reliable and affordable electricity throughout the 

City. The City would have control over climate goals and equity in electric 

service and workforce development, while providing transparency and public 

accountability in rates, service and safety.  

 

On September 14, 2021, PG&E filed a motion asking the CPUC to exercise its 

discretion to decline to hear the petition, which the City had vigorously 

opposed. On December 14, 2021, the CPUC held a prehearing conference 

ordering PG&E to appear before the Commission to show cause why the 

Commission should not proceed to hear the City’s petition. At the hearing, 

PG&E and the City both addressed issues around the scope of the proceeding, 

schedule and other related matters. In terms of expected next steps, the CPUC 

will rule on PG&E’s motion to dismiss and issue a memo which will determine 

the scope and schedule for the valuation.  

 

STATUS OF DISPUTES WITH PG&E BEFORE FERC: 

As we previously informed you, on November 21, 2019, FERC issued an order 

in the City’s 2014 complaint and related cases rejecting the City’s claim that all 

of its load is eligible for service under the Federal Power Act without adding 

new facilities because the City had been serving the same customers for 

decades. On December 20, 2019, the City filed a request for rehearing of 

FERC’s order. On June 4, 2020, FERC issued an order on rehearing that, for 

the most part, affirmed its prior order. The City then filed petitions to review 

these FERC orders with the Court of Appeals for the District of Columbia 

Circuit.  

 

On April 16, 2020, FERC issued an order dismissing the City’s second 

complaint against PG&E in which the City claimed that PG&E violated its WDT 

by demanding primary service for small loads. FERC found that PG&E has the 

discretion to grant or deny a request for secondary service based on the 
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specifics of each particular request. On May 18, 2020, the City filed a request 

for rehearing of FERC’s order. On September 17, 2020, FERC issued an order 

on rehearing sustaining its dismissal of the complaint. The City filed petitions to 

review these FERC orders with the Court of Appeals for the District of 

Columbia Circuit.  

 

On January 25, 2022, the D.C. Circuit issued a single opinion that granted San 

Francisco’s petitions for review the FERC orders discussed above. The court 

vacated the FERC rulings and remanded the cases for further proceedings, 

finding that FERC’s decisions “present a troubling pattern of inattentiveness to 

potential anti-competitive effects of PG&E’s administration of its open-access 

Tariff.”  

 

The court’s decision, however, will have no immediate impact on the City’s 

electric operations or service to customers. FERC will eventually specify the 

procedures it will follow on remand, but there is no deadline for FERC to act on 

remand. As further discussed below, during the years that passed since 

FERC’s rulings PG&E relied on those earlier rulings to file Tariff changes that 

reflect those rulings and impose even more obstacles to San Francisco 

receiving fair service. Those changes are in effect now while FERC reviews 

them. 

 

In January 2020, the City and PG&E participated in an evidentiary hearing 

before a FERC ALJ in a dispute over service to an SFMTA substation at 6 

Berry Street. The issues in that proceeding are: (i) whether PG&E is wrongfully 

charging the City for upgrades to its system; and (ii) whether PG&E’s cost 

estimates lack sufficient detail. On July 2, 2020, the ALJ issued an initial 

decision in which the ALJ found for PG&E on the issue concerning the cost of 

upgrades and for the City on the issue concerning the cost estimates.  

 

On January 28, 2022, FERC issued a decision that largely affirmed the ALJ’s 

initial decision. The City is reviewing the decision to determine whether to file a 

request for rehearing with FERC. The City would need to make this filing with 

FERC if the City intends to seek court review of the decision. 

 

As noted earlier, under WDT3 PG&E will no longer offer secondary service to 

the City and other wholesale customers. PG&E has stopped taking applications 

for secondary service. In addition, as discussed below, as of July 2022 PG&E 

will no longer provide wholesale service to the City’s unmetered loads, which 

consist primarily of streetlights, traffic signal lights, and similar small, 

predictable municipal loads that are billed based on agreed-upon, FERC-

approved usage formulas rather than metered usage.  
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Since our last report, PG&E has taken a number of steps to implement its plan 

to require the City to take retail service for its unmetered load unless the City 

spends in excess of $1 billion for equipment that is unnecessary for safety or 

reliability and performs City-wide disruptive construction of primary voltage 

connections. 

 

On September 30, 2021, PG&E filed an Advice Letter with the California Public 

Utilities Commission (“CPUC”) advising the CPUC that it would convert the 

City’s unmetered streetlights to retail service and requiring the City to meter its 

other unmetered loads (largely traffic signal lights). The City protested the 

Advice Letter and, as a result, the CPUC suspended the effective date of the 

Advice Letter until February 28, 2022. 

 

On December 13, 2021, PG&E filed two notices with FERC to discontinue 

service to the City’s unmetered load. The first notice would terminate that 

service effective January 31, 2022. The second notice would allow PG&E to 

continue to provide service to the City’s non-streetlight unmetered load and 

decorative streetlights until such time as PG&E obtains approval from the 

CPUC of its proposed tariff modifications to accommodate service to the City’s 

non-streetlight unmetered delivery points and decorative streetlights. The City 

protested both of these filings and, as a result, FERC issued an order 

suspending the effective date of filings until July 11 and 12, 2022 respectively. 

In that order, FERC found that PG&E had not shown the proposed filings “to be 

just and reasonable and may be unjust, unreasonable, unduly discriminatory or 

preferential, or otherwise unlawful.” FERC ordered the parties to enter into 

settlement discussions. If those discussions are unsuccessful, FERC would set 

the matters for hearings. 

 

The City has taken additional steps to prevent PG&E from terminating this 

service, despite the changes to the WDT in WDT3. Under the Federal Power 

Act and FERC rules, FERC has the authority to issue such orders to PG&E 

where the request for service meets the requirements of federal law and is in 

the public interest. In this regard, on August 20, 2021, the City filed an 

application with FERC for an order requiring PG&E to provide, starting January 

1, 2022: (i) wholesale distribution service to the unmetered loads that currently 

receive service under the WDT; and (2) wholesale distribution service and 

interconnections for future unmetered load that would satisfy the criteria for 

unmetered service. The City is considering filing similar applications for other 

services PG&E has denied.  
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REPORT SUMMARY:  

As the City continues its efforts in fighting for fair access to the grid and 

decreasing dependence on PG&E, important City projects are still being 

delayed by PG&E’s obstruction. PG&E continues to impose unnecessary 

requirements on projects resulting in delays and additional costs.  

 

Since October 2018, the City has reported on 116 projects that have 

experienced obstruction by PG&E. The total cost impact (additional project 

costs and loss of revenue to the City) of PG&E’s obstructions since October 

2018 has been over $20M. 

 

For the reporting period of Oct 2021 through Jan 2022, the SFPUC has 

identified 57 projects that have experienced interconnection delays, arbitrary 

requests for additional and/or unnecessary information, or increased project 

costs, as listed in Attachment A1. Since the last quarterly report, 4 projects 

have been added and 6 projects have been energized. Updates and changes 

to projects since the previous quarterly report are detailed in Column P of 

Attachment A1.  

 

With the implementation of PG&E’s new WDT, many projects can no longer 

receive service from the SFPUC and must apply to PG&E for retail service 

where they are charged higher rates. These 11 projects are listed in 

Attachment A2.  

 

Attachment B contains a map providing the location of each project. 

 

Attachment C contains a detailed report of each category of additional 

incurred costs and impacts to the City per project, such as redesign costs, 

construction and equipment costs, and additional staff time (also included in 

the ‘Impacts’ column of Attachment A). The total cost impacts to the City for 

these projects is more than $10 million. Total costs do not include estimated 

costs for projects that are at a standstill as those costs are still to be 

determined.  

 

Please find attached copies of the following documents related to this report:  

• Attachment A1: List of projects with active interconnection applications 

to PG&E for electric service as of February 2022 

• Attachment A2: List of projects that were released to receive PG&E 

retail service as of February 2022 

• Attachment B: Map of projects with PG&E power connection delays as 

of February 2022 
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• Attachment C: Cost impacts 

• Attachment D: January 31, 2022 Hearing Follow-up Letter   

 

Should you have any questions, please contact Barbara Hale, SFPUC 

Assistant General Manager for Power, at BHale@sfwater.org and 415-613-

6341.  

 

 

Sincerely,  

 

 

 

Dennis Herrera 

General Manager 

mailto:BHale@sfwater.org


Attachment A1: List of Interconnection Issues
A B C D E F G H I J K L M N O P

PG&E NN# Project Location District #
Client 
Organization

Project Description (what 
SF applied for)

Initial 
Application 
Submittal 
Date

App Deemed 
Complete 
Date

Initial Service 
Need Date

Did PG&E 
require 
Primary?

Load Size/Can 
Be Served at 
Secondary

PG&E 
committed to 
work w/ SF to 
energize in 
2018

Impacts Updates/Changes since Last Report (Sept. 2021)

1 120533309
600 Arguello Blvd. - 
Rossi Pool

1 SFRPD
Request for shutdown (for 
meter replacement)

Delays caused by PG&E 
providing the Service 
Agreement late. 

Energized 12/11/2020 2/12/2021 4/4/2021 N/A N/A Overhead/delays costs TBD. Pool will also not be available for public use until work is done. 
Project energized in Aug. 2021. Will be removed off of 
next quarter's report. 

2 N/A
Overlook Dr. - 
Recycled Water Pump 

1 SFPUC New secondary service
Delays caused by PG&E 
not refusing to 
complete project. 

Project is at a 
standstill.

IN FLIGHT 
(Prior to July 

2015)
N/A N/A No 186 kW/Yes

If this project is not completed as is, the project will be forced to re-apply and install primary 
switchgear (an additional $500k) and incur additional costs and delays as a lot of construction 
work has already been completed. 

Project added. 

3 112434942
3455 Van Ness Avenue 
- AWSS Pump Station 
No. 2

2 SFPUC - Water
Remove two existing 
services and replace with 
one secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

In construction 12/9/2016 1/5/2017 8/1/2017 Yes 144 kW/Yes X

Seismic improvements and architectural upgrades to increase reliability of the pumping station 
have been delayed. 
Additional project costs - $75k (interrupter, #7 box, & installation) 
Further delays caused by PG&E not providing necessary cost detail to the Service Agreement (7 
month delay). 

No impacts update. 

4 115675911
2445 Hyde St. - 
Francisco Park

2 SFRPD New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

Energized 1/9/2019 4/7/2020 12/27/2019 Yes 70 kW/Yes

Project delayed - project was in dispute from Jun. 2019 - Oct. 2019 (3-4 months). 
Additional project costs for low-side metering - $75k (interrupter, #7 box, & installation)
Additional project costs due to PG&E design and approval delays & discovery of underground 
conflicts - $330k
Additional project costs due to PG&E requiring additional extension of trenching and conduit - 
$520k

Project energized in Jan. 2022. Additional project costs 
added due to PG&E delays and excessive requirements. 

5
PG&E 

withholding 
NN#

102 Marina Blvd. - Fort 
Mason (EVGo)

2 EVGo New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
still in dispute. 

Project is at a 
standstill. 12/13/2018 7/15/2019 Yes 600 kW/Yes

Project delayed - project has been in dispute since Dec. 2018 (20-21 months). 
If required, primary switchgear would cost the project an additional $500k. 

PG&E has cancelled this application. 

6
Several 

applications 
submitted

L Taraval - Streetlights 4 SFMTA
New secondary service 
(several streetlights)

Delays caused by PG&E 
being unresponsive. 

In construction 3/19/2019 4/27/2019 1/1/2020 No
9.6 kW (per 

service 
point)/Yes

Pedestrian and traffic safety is at risk as PG&E delays the energization of these streetlights. 
Delays continue as PG&E has cancelled these applications which will cause redesign and 
change orders - costs impact TBD. These delays will impact the construction schedule.  

Further delays caused by PG&E. 

7
PG&E 

withholding 
NN#

1351 42nd Ave -  
Francis Scott Key 
Educator Housing 
(Construction and 
Perm. Power)

4
MOHCD (MidPen 

Housing)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

SF to submit updated  
application for 
secondary. 

3/30/2020 
(temp)

2/24/2020 
(perm)

12/7/2020 
(temp)

12/6/2021 
(perm)

Yes

417 kW/Yes 
(temp)

678 kW/Yes 
(perm)

Project delayed - project was in dispute from Apr. 2020 to Sept. 2021 (15-16 months). 
Temp. construction power service by PG&E at retail  - $118k in lost gross revenue to SFPUC. 
$25k in additional power costs to the project due to PG&E's higher rates.

No impacts update. 

8
PG&E 

withholding 
NN#

78 Haight Street - 
Affordable Housing (63 
units)

5 MOHCD (TNDC)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

PG&E reviewing 
application. 6/15/2020 12/15/2021 Yes 315 kW/Yes 

Project delayed - project was in dispute from Jun. 2020 to Sept. 2021 (14-15 months). Temp. 
construction power service by PG&E at retail  - $38k in lost gross revenue to SFPUC. $6k in 
additional power costs to the project due to PG&E's higher rates.

No impacts update. 

9
Several 

applications 
submitted

Haight Street Traffic 
Signals

5 SFMTA
New secondary services 
(several traffic signals)

Delays caused by PG&E 
cancelling the initial 
applications. 

In construction 4/22/2020 7/16/2020 11/30/2020 Yes

Project delayed as PG&E cancelled the original applications. Public safety is at risk as the traffic 
signal infrastructure is completed and are just awaiting energization. The public has been 
inquiring about signal activation status. 
The traffic signals are moving forward, but there are disagreements on whether or not 
unmetered  holiday lighting can be added to these poles. 

No impacts update. 

10 111729695
6 Berry Street - 
Substation

6 SFMTA
Upgrade existing primary 
service

Delays caused by PG&E 
being unresponsive, 
changing requirements, 
and being non-
transparent with costs 
and design changes. 

Energized 6/17/2016 12/12/2016 5/1/2017 N/A 3000 kW/Yes

SFMTA completed the conduit boring under the rails prior to PG&E's approval. As such, parties 
disagree on costs and design requirements. 
SFMTA incurred delay claims costs from contractor due to PG&E's failure to approve design 
and equipment submittals. (actual costs are still to be determined)
PG&E delayed the de-energizing the existing to-be-demolished substation which caused delays 
to the construction schedule. 

Further delays and costs incurred by PG&E delaying the 
shutdown requested to switchover power. The work is 
finally complete and the project will be removed on next 
quarter's report. 

11 113826990
750 Brannan - Main 
Library Repository

6 SFPW for SFPL
Increase load request 
(237 kW to 500 kW)

Dispute over how to 
process increase in load 
request. 

Energized 11/14/2017 1/18/2018 1/1/2018 No 500 kW/Yes
Plans for a new HVAC system at the library repository have been delayed. 
No monetary impact - however, SF believes that PG&E's requirements for approving load 
increase for muni loads is extensive and will cause delays to projects. 

Project was completed in Jan. 2022, Project will be 
removed on next quarter's report. 

12 118152147
399 The Embarcadero - 
Fire Boat #35 

6 SFFD New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

In construction 1/14/2019 2/8/2020 12/27/2019 Yes 430 kW/Yes
Project delayed - project was in dispute from Jan. 2019 - Oct. 2019 (8-9 months). 
Additional project costs - $150k (2 interrupters,  2 #7 boxes, & installation)

No impacts update. 

13 115071498
555 Larkin (formerly 
500 Turk) - Affordable 
Housing (108 units)

6 MOHCD (TNDC)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

In construction 10/15/2018 12/18/2019 7/1/2020 Yes 890 kW/Yes

Project delayed - project was in dispute from Nov. 2018 - Oct. 2019 (11-12 months). 
Temp. construction power service by PG&E at retail - $196k in lost gross revenue to SFPUC. 
$24k in additional power costs to the project due to PG&E's higher rates.
Additional project costs - $150k (2 interrupters,  2 #7 boxes, & installation)
243,000 lbs. of CO2 emissions (construction period of 22  months)

No impacts update. 

14 116790877
Market St. & 7th St - 
BMS Switch 

6 SFMTA New secondary service

Delays caused by PG&E 
not following WDT 
timelines and not 
providing cost 
explanations. 

Service Agreement 
returned with payment 
by SFPUC.

3/6/2019 4/9/2019 1/4/2021 No 48 kW/Yes
Project delayed - PG&E was late in providing the service agreement and was unresponsive in 
providing further cost explanation. 

No impacts update. 

Project Status
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PG&E NN# Project Location District #
Client 
Organization

Project Description (what 
SF applied for)

Initial 
Application 
Submittal 
Date

App Deemed 
Complete 
Date

Initial Service 
Need Date

Did PG&E 
require 
Primary?

Load Size/Can 
Be Served at 
Secondary

PG&E 
committed to 
work w/ SF to 
energize in 
2018

Impacts Updates/Changes since Last Report (Sept. 2021)Project Status

15 TBD
1064 Mission St. - 
Affordable Housing 
(256 units)

6
MOHCD (Mercy 

Housing)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

In construction 3/28/2019 12/18/2019 4/1/2021 Yes 678 kW/Yes

Project delayed - project was in dispute from Feb. 2019 to Oct. 2019 (7-8 months). 
Additional project costs - $150k (2 interrupters,  2 #7 boxes, & installation)
Temp. construction power service by PG&E at retail - $105k in lost gross revenue to SFPUC. 
$23k in additional power costs to the project due to PG&E's higher rates. 
142,000 lbs. of CO2 emissions (construction period of 18 months)

No impacts up date. 

16 N/A
Transbay Transit 
Center - Transbay Joint 
Powers Authority

6 SFPUC - Power
Two new primary services 
(5 MW each)

Potential dispute over 
reserved capacity.  

Energized - PG&E 
reviewing SF's request. 9/12/2018 2/6/2019 10/1/2018 N/A 10 MW/No

PG&E is currently reviewing SF's request to use 10 MW of reserved capacity that SF applied 
and paid for. If PG&E denies request, SF may incur additional costs or have to limit the tenants. 
PG&E is holding up the project by not explaining the discrepancies between its System Impact 
Study draft agreement to what SF had requested. 

Delays continue as PG&E has still not adequately 
responded to SF's questions regarding load calculations in 
the System Impact Study draft agreement. 

17 117795024
16 Sherman Street - 
Victoria Park Lighting

6 SFRPD
Upgrading existing 
secondary service

Delays caused by PG&E 
providing the Service 
Agreement late. 

Energized 10/30/2019 11/20/2019 2/15/2020 N/A 42 kW/Yes
Park safety is at risk as PG&E caused delays to the energization of these lighting fixtures. 
Further delays will prevent re-opening of the park and leave SFUSD students without a 
playground.  

Project energized in Oct. 2021. Will be removed off of next 
quarter's report. 

18
PG&E 

withholding 
NN#

180 Jones Street - 
Affordable Housing (70 
units)

6 MOHCD (TNDC)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

PG&E reviewing 
application. 4/28/2020 9/5/2022 Yes 576 kW/Yes

Project delayed - project was in dispute from May 2020 to Sept.2021 (15-16 months). 
Temp. construction power service by PG&E at retail - $89k in lost gross revenue to SFPUC. $20k 
in additional power costs to the project due to PG&E's higher rates. 

No impacts update. 

19
PG&E 

withholding 
NN#

266 4th Street - 
Affordable Housing (70 
units)

6 MOHCD (TNDC) New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

SF to submit updated  
application for 
secondary. 

6/15/2020 12/1/2021 Yes 700 kW/Yes Project delayed - project was in dispute from June 2020 to Sept. 2021 (14-15 months).  No impacts update. 

20
PG&E 

withholding 
NN#

750 Eddy Street - City 
College Building

6 CCSF
Upgrade and relocation of 
existing secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
still in dispute. 

Project is at a 
standstill. 11/9/2020 12/30/2021 Yes 258 kW/Yes Project delayed - project has been in dispute since Nov. 2020 (8-9 months) No impacts update. 

21
PG&E 

withholding 
NN#

600 7th Street - 
Affordable Housing (70 
units)

6 MOHCD New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

PG&E reviewing 
application. 

1/19/2021 5/21/2023 Yes 847 kW/Yes
Project delayed - project was in dispute from Feb. 2021 to Sept. 2021 (6-7 months). 
Temp. construction power service by PG&E at retail - $191k in lost gross revenue to SFPUC. 
$28k in additional power costs to the project due to PG&E's higher rates. 

Cost impacts for construction power being released to 
PG&E retail added. 

22 TBD
270 6th Street - Gene 
Friend Rec Center

6 RPD New primary service
Increased costs due to 
PG&E's primary 
requirements

SF to review initial 
estimate and provide 
payment. 

8/16/2021 7/3/2023 Yes 348 kW/Yes

Additional project costs for primary service - $500k for primary switchgear
Accommodating primary service equipment and required clearances displaces critical site 
elements (storage and trash building cannot be in preferred location near street, service access 
to facility eliminated, and required utility space impinges on paved walking circuit and athletic 
court clearances). It also reduces the recreational value of park property. 

Project added. 

23
PG&E 

withholding 
NN#

2685 Ocean Ave. - EV 
Charging Station

7 SFMTA & EVGo New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
still in dispute. 

Project is at a 
standstill. 2/4/2019 7/22/2019 Yes 600 kW/Yes

Project delayed - project has been in dispute since Feb. 2019 (30-31 months). 
If required, primary switchgear would cost the project an additional $500k. 

PG&E has cancelled this application. 

24 TBD
2814 Great Highway - 
Westside Pump 
Station

7 SFPUC

Remove one existing 
secondary service and 
replace with two (2) 
primary services

Delays caused by PG&E 
cancelling the original 
design and requiring SF 
to re-apply.  

In construction 8/2/2021 9/27/2022 N/A 4000 kW/No Project delayed - cost impacts TBD. PG&E has already given SF notice that the project will be 
further delayed due to resource issues on PG&E's end. 

Project added. 

25 113135782
350 Amber Drive - 
Police Academy

8 SFPW for SFPD
Upgrade existing 
secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

Project Cancelled by SF 8/8/2017 5/22/2018 TBD FYE22 Yes 160 kW/Yes X
Project delayed - project was in dispute from Dec. 2017 - May 2018 (6 months). 

Project cancelled by SF and will be removed on next 
quarter's report. 

26
PG&E 

withholding 
NN#

681 Florida Street - 
Affordable Housing 
(131 units)

9 MOHCD (MEDA)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

In construction 2/6/2019 8/3/2020 Yes 785 kW/Yes

Project delayed - project was in dispute from Feb. 2019 - Oct. 2019 (7-8 months). 
Temp. construction power service by PG&E at retail - $59k in lost gross revenue to SFPUC. $12k 
in additional power costs to project due to PG&E's higher rates. 
Additional project costs - $150k (2 interrupters, 2 #7 boxes, & installation)
77,000 lbs. of  CO2 emissions (construction period of 15 months)

No impacts update. 

27 115148446
3001-3021 24th St. - 
Affordable Housing (44 
units)

9
MOHCD (Mercy 

Housing)
New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

Project went to PG&E 
retail. 11/1/2018 9/1/2020 Yes 362 kW/Yes Project delayed - project was in dispute from Nov. 2018 to Oct. 2019 (10-11 months). No impacts update. 
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Attachment A1: List of Interconnection Issues

PG&E NN# Project Location District #
Client 
Organization

Project Description (what 
SF applied for)

Initial 
Application 
Submittal 
Date

App Deemed 
Complete 
Date

Initial Service 
Need Date

Did PG&E 
require 
Primary?

Load Size/Can 
Be Served at 
Secondary

PG&E 
committed to 
work w/ SF to 
energize in 
2018

Impacts Updates/Changes since Last Report (Sept. 2021)Project Status

28
PG&E 

withholding 
NN#

300 Bartlett Street - 
Mission Branch Library

9 SFPL New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
moving forward with 
primary. 

PG&E reviewing 
application. 

2/26/2020 8/1/2022 Yes 190 kW/Yes Project delayed - project was in dispute since from Feb. 2020 - Jun. 2021 
Additional project costs - $250k for overhead primary service

No impacts update. 

29 111975801
800 Amador Street - 
Pier 94 - Backlands

10 SFPORT New secondary service
PG&E required primary. 
Project is moving 
forward with primary.

Service Agreement 
issued by PG&E, but 
issues remain on land 
rights. (Project now on 
hold due to COVID 
emergency response)

8/19/2016 8/28/2018 2/1/2017 Yes 166 kW/Yes X
Added costs for primary equipment (overhead) - $500k
Additional staff time for Port - $50k
Costs of redesign - $50k

This project is now on hold. This location has been used 
for the emergency shelters for the homeless in response 
to COVID. The issues regarding the permanent power 
service still remain. The Port plans to maintain the 
temporary service until the permanent service is available. 

30 112774763
Illinois St. & Terry 
Francois - Mariposa 
Pump Station

10
SFPUC - 

Wastewater

Relocate existing 
secondary service (for 
construction)

Delays caused by PG&E 
requiring primary. 
Project went to PG&E 
retail to avoid anymore 
delays.

Due to the delays, the 
project has taken 
PG&E retail service. 

4/13/2017 6/1/2018 Yes 169 kW/Yes X

Temp. construction power service by PG&E at retail - $526k in lost gross revenue to SFPUC. 
$245k in additional equipment, labor, and construction costs due to PG&E not providing retail 
power in a timely manner 
$281k in additional costs for a generator rental while waiting for PG&E retail temp power to be 
energized
$22k in additional power costs to the project due to PG&E's higher rates. 
554,000 lbs. of CO2 emissions (construction period of 36 months)

No impacts update. 

31 114408260
684 23rd Street - 
Potrero North

10 SFPUC - Power New primary service
Delays caused by PG&E 
cancelling the 
application. 

Project is at a 
standstill. 3/12/2018 10/1/2018 N/A 12,000 kW/No

Project delayed - PG&E denied this service request citing inadequate capacity and cancelled 
the application. 

No impacts update - PG&E refuses to provide service. 

32 114408263
638 23rd Street - 
Potrero South

10 SFPUC - Power New primary service
Delays caused by PG&E 
cancelling the 
application. 

Project is at a 
standstill. 3/12/2018 10/1/2018 N/A 12,000 kW/No

Project delayed - PG&E denied this service request citing inadequate capacity and cancelled 
the application. 

No impacts update - PG&E refuses to provide service. 

33 114713787
1001 22nd Street - Bus 
Electrification Pilot 

10 SFMTA New primary service
Delays caused by PG&E 
being late in providing 
the Service Agreement. 

Energized 6/18/2018 2/14/2019 5/1/2019 N/A 2400 kW/Yes

Initially, PG&E was unresponsive in scheduling a pre-application meeting which has caused 
some delays. PG&E was also late in providing a deemed complete date for the application and 
several months late in providing the Service Agreement. PG&E caused another 4-month delay 
to redesign for a PG&E error in the original design. 

Project was energized in Dec. 2021 and will be removed 
from next quarter's report. 

34 114671200
1995 Evans - Traffic 
Controls and Forensics

10 SFPW for SFPD New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

Energized 5/18/2018 9/3/2019 3/1/2020 Yes 2100 kW/Yes

Project delayed - project was in dispute from  Jun. 2018 to August. 2019 (13-14 months). 
Temp. construction power service by PG&E at retail has been delayed causing the project team 
to use generators
Additional project costs - $75k (interrupter, #7 box, & installation)  
Generator costs for temp power: $578k
Additional delays caused by pole location issues. 

Project was energized in Mar. 2021, but construction is 
stalled as PG&E continues to delay moving a pole that is 
obstructing construction. 

35 110162018
750 Phelps - Southeast 
Plant

10
SFPUC- 

Wastewater
New primary service

Potential delay as PG&E 
is late in providing SIS 
agreement. 

Project Cancelled by SF
IN FLIGHT (Prior 

to July 2015)
7/14/2018 5/20/2020 N/A 12000 kW/no

If delays continue and jeopardize the project energization date, the project team will incur a 
liquidated damage amount of $3000/day. 
Further delays caused by PG&E not providing enough design detail with the Service Agreement. 

The project has been cancelled by SF and will be removed 
from next quarter's report.  

36 114546573
2401/2403 Keith 
Street - Southeast 
Health Center

10 SFPW for SFDPH New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward with 
low-side metering. (See 
Note 1)

Energized 4/27/2018 11/14/2019 7/26/2020 Yes 200 kW/Yes Project delayed - project was in dispute from May 2018 - Oct. 2019 (16-17 months).
Additional project costs - $150k (2 interrupters, #7 box, & installation) 

Project was energized in Oct. 2021 and will be removed 
next quarter's report. 

37 115415116
1550 Evans Ave. - 
Southeast Community 
Center

10 SFPUC
Relocation and upgrade of 
existing secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project 
moving forward at 
primary. (See Note 1)

In construction 11/26/2018 5/22/2019 1/4/2021 Yes 800 kW/Yes

Project delayed - project was in dispute from Dec. 2018 - Oct. 2019 (8-9 months). PG&E was 
also several months late in providing the Service Agreement. 
Added costs for primary equipment - $500k
Temp. construction power service by PG&E at retail - $187k in lost gross revenue to SFPUC. $9k 
in additional power costs to project due to PG&E's higher rates.

No impacts update. 

38
PG&E 

withholding 
NN#

1150 Phelps - 
Construction Trailers

10 SFPUC New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
still in dispute. 

Project went to PG&E 
retail. 5/1/2019 6/1/2019 N/A 472 kW/Yes

Project delayed - project was been in dispute from May 2019 to May 2021 (23-24 months). 
Temp. construction power service by PG&E at retail - $2M in lost gross revenue to SFPUC. 
$286k in additional power costs due to PG&E's higher rates. (assuming temp. power for 5 
years)

No impacts update. 

39 112875227
1601 Griffith Street - 
Griffith Pump Station

10 SFPUC - Water
Shutdown & re-
energization

Delays caused by PG&E 
providing energization 
late. 

Energized - Cost 
impacts due to delay in 
energization. 

N/A N/A N/A N/A N/A
Project delayed - PG&E pushed back the energization date by 2 weeks. 
Due to PG&E's delay, the project had to use generators for an additional 2 weeks costing $27k. 

No impacts update. 

40 114919920
Harmonia Street - 
Sunnydale HOPE

10 SFPUC - Power New primary service
Potential dispute over 
reserved capacity.  

Service Agreement 
returned with payment 
by SFPUC. PG&E 
performing 
engineering/design. 

8/16/2018 4/4/2019 8/1/2020 N/A 1000 kW/Yes

Delays caused by PG&E not responding to SF's questions regarding load calculations in the 
System Impact Study draft agreement. 
Due to the urgency of the project, SF has agreed to move forward with PG&E's lower load calcs 
and will apply to PG&E for additional capacity when the load ramps up. Costs of this are TBD. 

No impacts update. 

41 115583820
1101 Connecticut 
Street - HOPE Potrero

10 SFPUC - Power New primary service 
Potential dispute over 
reserved capacity.  

Service Agreement 
returned with payment 
by SFPUC. PG&E 
performing 
engineering/design. 

12/13/2018 4/4/2019 6/1/2019 N/A 4000 kW/No

Delays caused by PG&E not responding to SF's questions regarding load calculations in the 
System Impact Study draft agreement. 
Due to the urgency of the project, SF has agreed to move forward with PG&E's lower load calcs 
and will apply to PG&E for additional capacity when the load ramps up. Costs of this are TBD. 

No impacts update. 

42 113804831

603 Jamestown 
Avenue - 
Redevelopment 
Project

10 SFPUC-Power New primary service
Delays caused by PG&E 
being late in providing 
Service Agreement. 

Service Agreement 
returned with payment 
by SFPUC. PG&E 
performing 
engineering/design. 

11/2/2017 2/26/2018 10/1/2018 N/A 8000 kW/No
Delays caused by PG&E not providing the Service Agreement on time. 
Further delays caused by PG&E not providing enough design detail with the Service Agreement. 

No impacts update. 
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PG&E NN# Project Location District #
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Organization

Project Description (what 
SF applied for)

Initial 
Application 
Submittal 
Date

App Deemed 
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Date
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Need Date
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Primary?

Load Size/Can 
Be Served at 
Secondary

PG&E 
committed to 
work w/ SF to 
energize in 
2018

Impacts Updates/Changes since Last Report (Sept. 2021)Project Status

43 116967240
702 Phelps Street - 
SFMTA Substation

10 SFMTA Request to increase loads 

Delays caused by PG&E 
being late in providing 
the System Impact 
Study report. 

Service Agreement 
returned with payment 
by SFPUC. PG&E 
performing 
engineering/design. 

2/26/2019 6/28/2019 5/1/2019 N/A 4000 kW/No
Delays caused by PG&E not providing the System Impact Study report on time. More delays 
caused by PG&E not providing the Service Agreement on time. 
Further delays caused by PG&E not providing enough design detail with the Service Agreement. 

No impacts update. 

44 11742971
1800 Jerrold Avenue - 
Biosolids (Temp. 
power)

10
SFPUC- 

Wastewater
New primary service

Delays caused by  PG&E 
being late in providing 
the Service Agreement. 

In construction 5/16/2019 6/28/2019 10/1/2019 N/A 1441 kW/No Delays caused by PG&E not providing the Service Agreement on time. No impacts update. 

45 117974199
901 Tennessee Street - 
Streetlights

10 SFMTA New secondary service
Delays caused by PG&E 
providing the Service 
Agreement late. 

In construction 2/1/2019 11/20/2019 8/1/2019 No 1 kW/Yes Pedestrian and traffic safety is at risk as PG&E delays the energization of these streetlights and 
traffic signals. 

No impacts update. 

46 N/A
1508 Bancroft Ave. - 
Sustainable Streets 
Shops

10 SFMTA
Request for information 
and shutdown

Delays caused by PG&E 
being unresponsive.

Information received 
from PG&E. 4/6/2018 N/A 10/21/2019 No N/A

Potential power issue - SF could not confirm that the current power system is properly 
protected without PG&E's response to the information requested. 
Further delays caused by PG&E on SF's request for shutdown. (cost impact TBD, but 
construction schedule is now delayed). 

Further delays caused by PG&E. 

47
PG&E 

withholding 
NN#

1001 Potrero Avenue - 
UCSF/SFGH Research 
& Academic Building 
Construction and Perm 
Power

10 UCSF/SFGH
New primary service for 
perm. Construction power 
released to PG&E retail. 

Delays caused by 
dispute over primary vs. 
secondary for 
construction power. 
Construction power 
moving forward with 
PG&E retail. 

Service Agreement 
returned with payment 
by SFPUC. PG&E 
performing 
engineering/design. 

5/20/2020 
(temp)

4/1/2020 
(perm)

1/1/2021 Yes 1356 kW/Yes
Project delayed - construction power was in dispute from Jun. 2020 to Sept. 2020 (4 months).
Temp. construction power service by PG&E at retail - $287k in lost gross revenue to SFPUC. 
$30k in additional power costs to the project due to PG&E's higher rates. 

No impacts update. 

48 114529750
1920 Evans - Arborist 
Trailer/BUF Yard

10 DPW New secondary service Delays caused by issues 
with overhead poles. 

In construction 4/16/2018 8/10/2018 10/1/2018 No 37 kW/Yes
Project has been delayed due to issues with an overhead pole. PG&E's proposed design was 
not feasible as it required overhead poles to be installed above underground sewer utilities.  
Project was further when PG&E's re-design took several months. 

No impacts update. 

49
160 Hahn Street - Herz 
Recreation Center

10 SFRPD New primary service
Increased costs due to 
PG&E's primary 
requirements

PG&E reviewing 
application. 

11/10/2021 1/3/2022 Yes 150 kW/Yes

Additional project costs for primary service - $500k for primary switchgear
Accommodating primary service equipment and required clearances displaces critical site 
elements (parking spaces for staff, ADA parking, and a maintenance shed). It also reduces the 
recreational value of park property. 

Project added. 

50
PG&E 

withholding 
NN#

4840 Mission Street - 
Affordable Housing 
(137 units) 
(Construction and 
Perm. power)

11
MOHCD (BRIDGE 

Housing)

New secondary service 
for perm. Construction 
power released to PG&E 
retail. 

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

PG&E reviewing 
application. 

2/5/2020 11/1/2022 Yes 1621 kW/Yes
Project delayed - project was in dispute from Feb. 2020 to Sept. 2021 (18-19 months).
Temp. construction power service by PG&E at retail - $301k in lost gross revenue to SFPUC. 
$47k in additional power costs to the project due to PG&E's higher rates.

No impacts update. 

51
PG&E 

withholding 
NN#

35-45 Onondaga 
Avenue - Health Clinic

11
Real Estate (for 

DPH)
Upgrade and relocation of 
existing secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
moving forward at 
secondary. 

Service Agreement 
returned with payment 
by SFPUC. PG&E 
performing 
engineering/design. 

6/1/2020 3/8/2021 Yes 144 kW/Yes Project delayed - project was in dispute from Jun. 2020 - Mar. 2020 (8-9 months). No impacts update.

52
PG&E 

withholding 
NN#

455 Athens Street - 
Cleveland Elementary 
School

11 SFUSD
Upgrade and relocation of 
existing secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
moving forward with 
primary. 

PG&E reviewing 
application. 

10/26/2020 6/1/2021 Yes 305 kW/Yes Additional project costs for primary service - $500k for primary switchgear
Project is moving forward with primary service and will 
incur additional costs due to primary equipment 
requirements. 

53
PG&E 

withholding 
NN#

2340 San Jose Ave. - 
Affordable Housing 
(138 units)

12
MOHCD (Mission 

Housing)
New secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project will 
be moving forward with 
secondary. 

PG&E reviewing 
application. 

11/21/2019 5/1/2020 Yes 800 kW/Yes
Project delayed - project was in dispute from Jan. 2020 to Sept. 2021 (20-21 months).
Temp. construction power service by PG&E at retail - $191k in lost gross revenue to SFPUC. 
$34k in additional power costs to the project due to PG&E's higher rates.

No impacts update.

54 N/A
Multiple Locations - 
Guy Wires (Franchise 
Issue)

N/A
SFMTA, SFPW, & 

SFPUC
PG&E's guy wires are 
impeding on SF projects. 

Franchise dispute
Project is moving 
forward. N/A N/A N/A N/A N/A

PG&E's unresponsiveness in removing guy wires is an obstruction to SF projects. 1) SFMTA 
cannot install a pole replacement to promote safety. 2) SFPW cannot construct a new ADA 
curb ramp. 3) SFPUC cannot finish parts of construction at the Southeast Water Treatment 
Plant. 

Delay continues for two of the requests. SF and PG&E  will 
continue to work together to get these resolved. 

55 N/A
Multiple Service 
Transfers 

N/A Various City Depts. Service Transfers

Delays caused by PG&E 
requiring unnecessary 
equipment or 
information for service 
transfer requests. 

Project is at a 
standstill. N/A N/A N/A N/A N/A

Additional costs and staff resources can be incurred if PG&E continues to create barriers for SF 
service transfer requests. 
SF continues to experience loss of revenue and increased greenhouse gas emissions as PG&E is 
refusing to transfer over City department loads. 

Delays continue as projects remain at a standstill. 

56 N/A
10501 Warnerville 
Road - Substation 
Rehabilitation Project

N/A - 
Oakdale

SFPUC
Remove two existing 
services and replace with 
one secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
still in dispute. 

Project went to PG&E 
retail. 12/26/2018 N/A 3/1/2019 Yes 160 kW/Yes Project delayed - project was in dispute from Jan.- May 2019 (4 -5 months). 

Project was released to PG&E retail service to avoid 
delays. Cost impacts and greenhouse gas emission impacts 
are TBD. 

57 N/A
951 Antoinette Lane - 
Well Pump & Control 
Panel

N/A - 
South SF

SFPUC
Remove two existing 
services and replace with 
one secondary service

Delays caused by 
dispute over primary vs. 
secondary. Project is 
still in dispute. 

Engineering estimation 
by PG&E. 11/20/2020 N/A 12/6/2021 Yes 50 kW/Yes Project delayed - project was in dispute from Feb. - April 2021 (1-2 months). No impacts update. 
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PG&E NN# Project Location District #
Client 
Organization

Project Description (what 
SF applied for)

Initial 
Application 
Submittal 
Date

App Deemed 
Complete 
Date

Initial Service 
Need Date

Did PG&E 
require 
Primary?

Load Size/Can 
Be Served at 
Secondary

PG&E 
committed to 
work w/ SF to 
energize in 
2018

Impacts Updates/Changes since Last Report (Sept. 2021)Project Status

Notes: 
1. Low-side metering is not the same as secondary service. Low-side metering requires extra equipment costs (i.e. an interrupter, approx. $75k). The SFPUC believes that many of these loads should be served with secondary service, but has compromised with PG&E to move projects forward. 
2. Cost impacts related to lost revenue are estimates calculated off of projected load values. 
3. Not all cost impacts are reflected here as increased facility and construction costs are still to be determined. 
3. CO2 emissions are calculated using estimated loads with PG&E's 2016 emissions factor. 
4. Delay impacts are only calculated off of the time in which PG&E and SF were in dispute. (Other delays are not included)
5. Primary switchgear is estimated to cost an additional $500k.

Key
Project is currently being disputed or has been delayed due to a dispute/issue and is past the Initial Service Need Date (Column K).
Energized, but still facing issues. 
Project is moving forward, but not yet energized. Some are still facing major delays. Please review the impact column for further descriptions.
Project has been energized - no outstanding issues. 
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Attachment A2: List of Projects Released to PG&E under WDT3

A B C D E F

Project Location District #
Client 

Organization
Project Description (what 

SF applied for)
Impacts

1
970 47th Ave. - Golden Gate Park 
Clubhouse (temporary trailer)

1 SFRPD
New temporary secondary 
service

Project has been delayed several months. SF originally applied for service before WDT3 and after 
months of back and forth, PG&E stated they could not provide the service. 
Temp. power service by PG&E at retail - $21k in lost gross revenue to SFPUC. $33k in additional 
power costs to the project due to PG&E's higher rates.

2
4200 Geary Blvd.- Affordable Housing 
(construction power)

1 MOHCD
New temporary secondary 
service

Temp. construction power service by PG&E at retail - $45k in lost gross revenue to SFPUC. $8k in 
additional power costs to the project due to PG&E's higher rates.

3
Seawall Lots 323 & 324 - Hotel & 
Theater (construction power)

3 Teatro Zinzanni
New temporary secondary 
service

Temp. construction power service by PG&E at retail - $132k in lost gross revenue to SFPUC. $4k in 
additional power costs to the project due to PG&E's higher rates.

4
730 Stanyan St. - Affordable Housing 
(construction power)

5 MOHCD
New temporary secondary 
service

Temp. construction power service by PG&E at retail - $148k in lost gross revenue to SFPUC. $28k in 
additional power costs to the project due to PG&E's higher rates.

5
240 Van Ness Ave. - Affordable 
Housing (construction power)

6 MOHCD
New temporary secondary 
service

Temp. construction power service by PG&E at retail - $87k in lost gross revenue to SFPUC. $15k in 
additional power costs to the project due to PG&E's higher rates.

6
600 7th St. - Affordable Housing 
(construction power)

6 MOHCD
New temporary secondary 
service

Temp. construction power service by PG&E at retail - $189k in lost gross revenue to SFPUC. $20k in 
additional power costs to the project due to PG&E's higher rates.

7
India Basin - 900 Innes (construction 
power)

10 RPD
New temporary secondary 
service

Temp. construction power using generators - costs TBD. 

8 India Basin - Wi-fi Pop-Up 10 RPD
New temporary secondary 
service

Temp. power service currently using generators - costs TBD. Application has been submitted to PG&E 
retail for future service - $15k in lost gross revenue to SFPUC. $24k in additional power costs to the 
project due to PG&E's higher rates. 

9
1035 Gilman Ave - Bret Harte 
Elementary (temporary trailer)

10 SFUSD
New temporary secondary 
service

Temp. power service by PG&E at retail - $38k in lost gross revenue to SFPUC. $62k in additional 
power costs to the project due to PG&E's higher rates. 

10 Streetlights N/A SFPUC New unmetered service
Cost impact TBD. New streetlights have had to apply to PG&E for retail service and will have to pay 
PG&E's higher rates. 

11 Traffic Controllers N/A SFMTA New unmetered service
Cost impact TBD. New traffic controllers have had to apply to PG&E for retail service and will incur 
additional costs due to PG&E now requiring traffic controllers to have meters.  



Attachment A2: List of Projects Released to PG&E under WDT3

G

Updates/Changes since Last Report (Sept.2021)

No impacts update. 

No impacts update. 

No impacts update. 

No impacts update. 

No impacts update. 

No impacts update. 

Project added.

Project added.

Project added.

No impacts update. 

No impacts update. 
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HOUSING INFRASTRUCTURE HEALTH 
AND SAFETY

INSTITUTION RECREATION SFPUC METERED
 SERVICE POINT

ATTACHMENT B – MAP OF 
INTERCONNECTION ISSUES

Renovations or upgrades to any of 
these service points could trigger 
service disputes and delays.

AS OF FEBRUARY 2022
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Attachment C: Cost Impacts
A  B  C D  E  F  G  H  I  J 

Project Location
 Redesign 

Costs 

 Primary or 
Low-side 
Metering 

Equipment 
Costs 

 Additional 
Construction 

Costs 

 Additional 
Costs to 

Project for 
PG&E retail 

service 

 Additional 
Const./Project 

Mgmt Costs 
Due to Delay 

 Additional 
Staff Time 

Costs 

 Total Additional 
Project Costs 

(B+C+D+E+F+G) 

 Lost gross 
revenue to 

SFPUC 

 CO2 Emissions 
(lbs.) from PG&E 
retail service 

1 600 Arguello Blvd. - Rossi Pool  $                        -   
2 35 Overlook Dr. - Recycled Water Pump 

3 3455 Van Ness Avenue - AWSS Pump Station No. 2  $         75,000  $               75,000 
4 2445 Hyde Street - Francisco Park  $         75,000 520,000$           $          330,000  $            925,000 
5 102 Marina Boulevard - Fort Mason (EVGo)  $                        -   
6 L Taraval - Streetlights  $                        -   

7
1351 42nd Street - Affordable Housing (Francis Scott Key Educator 
Housing)  $         25,000  $               25,000  $      118,000 

8 78 Haight Street - Affordable Housing 6,000$            $                 6,000  $         38,000 
9 Haight Street Traffic Signals  $                        -   

10 6 Berry Street - Substation  $                        -   
11 750 Brannan - Main Library Repository  $                        -   
12 399 The Embarcadero - Fire Boat #35  $      150,000  $            150,000 

13 555 Larkin (formerly 500 Turk Street) - Affordable Housing  $      150,000  $         24,000  $            174,000  $      196,000                    243,000 

14 Market St. & 7th St. - BMS Switch  $                        -   
15 1064 Mission Street - Affordable Housing  $      150,000  $         23,000  $            173,000  $      105,000                    142,000 

16 Transbay Transit Center - Transbay Joint Powers Authority  $                        -   

17 16 Sherman Street - Victoria Park Lighting  $                        -   
18 180 Jones Street - Affordable Housing  $         20,000  $               20,000  $         89,000 
19 266 4th Street - Affordable Housing  $                        -   
20 750 Eddy Street - City College (Alemany)  $                        -   
21 600 7th Street - Affordable Housing  $         28,000  $               28,000  $      189,000 
22 270 6th Street - Gene Friend Rec Center  $      500,000  $            500,000 
23 2685 Ocean Ave. - EV Charging Station  $                        -   
24 2814 Great Highway - Westside Pump Station 

25 350 Amber Drive - Police Academy  $                        -   
26 681 Florida Street - Affordable Housing  $      150,000  $         12,000  $            162,000  $         59,000                      77,000  
27 3001-3021 24th Street - Affordable Housing  $                        -   
28 300 Bartlett Street - Mission Branch Library  $      250,000  $            250,000 
29 800 Amador Street - Pier 94 - Backlands  $       50,000  $      500,000  $            50,000  $            600,000 
30 Illinois St. & Terry Francois - Mariposa Pump Station 245,000$           $      303,000  $            548,000  $      526,000                    554,000 
31 684 23rd Street - Potrero North  $                        -   
32 638 23rd Street - Potrero South  $                        -   
33 1001 22nd Street - Bus Electrification Pilot  $                        -   
34 1995 Evans - Traffic Controls and Forensics  $         75,000  $      578,000  $            653,000 
35 750 Phelps - Southeast Plant  $                        -   
36 2401/2403 Keith Street - Southeast Health Center  $      150,000  $            150,000 
37 1550 Evans Ave - Southeast Community Center  $      500,000  $           9,000  $            509,000  $      187,000 

 Additional Costs to Project  Other Impacts to SF 
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38 1150 Phelps - Construction Trailers  $      286,000  $            286,000  $   2,000,000 
39 1601 Griffith Street - Griffith Pump Station  $         27,000  $               27,000 
40 Harmonia Street - Sunnydale HOPE  $                        -   
41 1101 Connecticut Street - HOPE Potrero  $                        -   
42 603 Jamestown Avenue - Redevelopment Project  $                        -   
43 702 Phelps Street - SFMTA Substation  $                        -   
44 1800 Jerrold Avenue - Biosolids (Temp. Power)  $                        -   
45 901 Tennessee Street  $                        -   
46 1508 Bancroft Avenue - Sustainable Streets Shop  $                        -   

47
1001 Potrero Avenue - UCSF/SFGH Research & Academic Building 
Construction and Permanent Power  $         30,000  $               30,000  $      287,000 

48 1920 Evans - Arborist Trailer/BUF Yard  $                        -   
49 160 Hahn Street - Herz Recreation Center  $      500,000  $            500,000 
50 4840 Mission Street - Affordable Housing  $         47,000  $               47,000  $      301,000 
51 35-45 Onondaga Avenue - Health Clinic  $                        -   
52 455 Athens Street - Cleveland Elementary School 

53 2340 San Jose Avenue - Affordable Housing  $         35,000  $               35,000  $      191,000 
54 Multiple Locations - Guy Wires (Franchise Issue)  $                        -   
55 Multiple Service Transfers  $                        -   

56 10501 Warnerville Road - Substation Rehabilitation Project  $                        -   

57 951 Antoinette Lane - Well Pump & Control Panel  $                        -   
58 970 47th Avenue - Golden Gate Park Clubhouse (Temp)  $         33,000  $               33,000  $         21,000 
59 4200 Geary Blvd.- Affordable Housing (construction)  $           8,000  $                 8,000  $         45,000 
60 Seawall Lots 323 & 324 - Hotel & Theater (construction)  $           4,000  $                 4,000  $      132,000 
61 730 Stanyan St. - Affordable Housing (construction)  $         28,000  $               28,000  $           1,480 

62 240 Van Ness Ave. - Affordable Housing (construction power)  $         15,000  $               15,000  $         87,000 

63 India Basin - 900 Innes (construction power)  $         39,000  $               39,000  $         18,000 
64 India Basin - Wi-fi Pop-Up  $         24,000  $               24,000  $         15,000 

65 1035 Gilman Ave - Bret Harte Elementary (temporary trailer)  $         62,000  $               62,000  $         38,000 

66 Streetlights     $                        -   
67 Traffic Controllers  $                        -   

TOTAL  $       50,000  $   3,225,000  $          765,000  $   1,666,000  $          330,000  $            50,000  $         6,086,000  $   4,643,480  $            1,016,000 

 $      6,086,000.00 
 $      4,643,480.00 
 $    10,729,480.00 
               1,016,000 Total C02 Emissions (lbs.)

Total Additional Project Costs
Total Lost Gross Revenue to SFPUC

Total Cost Impact to SF (Project Costs + Lost Revenue)
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Note: These represent estimates of the costs that the City is aware of at  the moment. The projects may incur additional costs going forward. 
The projects in RED are projects that are currently at a standstill and may face financial impacts that are TBD depending on how long they will be delayed and how they will move forward. 



OUR MISSION: To provide our customers with high-quality, efficient and reliable water, power and sewer 
services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 

525 Golden Gate Avenue, 13th Floor 
San Francisco, CA 94102 

T  415.554.3155 
F  415.554.3161 

TTY  415.554.3488

February 22, 2022 

Board of Supervisors Land Use and Transportation Committee 
1 Dr. Carlton B. Goodlett Place, City Hall, Room 244 
San Francisco, CA 94102 

Re: File No. 210322, Hearing - City Project Access to City-Owned Clean, 
Affordable Power, Sponsor: Ronen  

Dear Committee Members, 

On January 31, 2022, the Land Use and Transportation Committee heard 
testimony on the challenges facing the City and County of San Francisco (City) 
in connecting services to the electric distribution grid owned by Pacific Gas and 
Electric Company (PG&E).  Representatives from the Public Utilities 
Commission (SFPUC), Recreation and Parks Department, and Municipal 
Transportation Agency presented their concerns regarding PG&E’s ongoing 
obstruction to electric service for critical City projects.  The Committee also 
heard from two PG&E representatives.1   

We write to address and clarify information provided by PG&E at the hearing 
related to the wholesale service PG&E provides to the SFPUC.  That service is 
necessary for SFPUC to provide clean power from Hetch Hetchy to essential 
City services, and other customers, because PG&E owns the electric 
distribution grid serving San Francisco. 

PG&E’s Excessive Equipment Requirements Are Not Needed to Ensure 
Safety or Reliability  
PG&E’s Regional Vice President described the company’s history of providing 
more reliable service to San Francisco than it provides across other parts of its 
system.  At the same time, he repeatedly stated that PG&E’s recent proposals 
requiring large, expensive equipment were made to address existing safety and 
reliability issues.   

Despite many opportunities to do so at the Federal Energy Regulatory 
Commission (FERC), PG&E has yet to identify any substantial engineering, 
safety, or reliability reasons for requiring this additional equipment.  In fact, the 

1 Aaron Johnson, Vice President, PG&E Bay Area Region, and Darin Cline, Manager, 
Local Government Relations, PG&E Bay Area Region. 
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City’s existing 2,000+ metered secondary service connections have been 
safely and reliably receiving power for decades without the additional 
equipment.  PG&E does not even allow its retail customers to receive the 
higher-voltage primary service unless their loads are over 500 kW.  However, 
PG&E is now requiring primary service for all of San Francisco’s wholesale 
connections, no matter the size of the customer, including streetlights and 
traffic signals that typically require less than 1 kW, effectively forcing San 
Francisco to overbuild the system or transfer its customers to PG&E’s retail 
service.    
 
For example, for smaller, lower voltage interconnections (“secondary” 
connections that together account for about half of San Francisco’s delivery 
needs), PG&E is now requiring San Francisco to install large and expensive 
equipment that is typically only needed for large facilities with significant 
electric loads (like General Hospital and our wastewater treatment facilities) 
that require higher voltage “primary” service.  The equipment required for 
primary service generally adds an additional $500,000 to install and requires a 
much larger footprint that is often not feasible given the City’s dense 
landscape.   
 
The January 25, 2022 D.C. Circuit Court of Appeals Ruling Confirms that 
PG&E Has No Rationale for Its Requirements for Additional Equipment 
In an opinion dated January 25, 2022, the United States Court of Appeals for 
the D.C. Circuit agreed with the City that FERC improperly dismissed the City’s 
complaint concerning PG&E’s refusal to provide secondary service to small 
loads.2  The court found that there was no evidence in the record that PG&E’s 
practice of denying secondary service was based on safety, reliability, or any 
other valid concern.  Further, the court concluded that PG&E’s administration of 
the rates and charges for the services it provides to San Francisco are 
potentially anti-competitive.  
 
During the Land Use and Transportation Committee hearing, PG&E largely 
dismissed the court’s ruling as merely a “remand to that regulatory body 
[FERC] to strengthen their own decision-making process” and “doesn’t express 
any opinions about PG&E or the substance of the matters at issue.”  That is not 
an accurate description of the court’s opinion with respect to FERC’s dismissal 
of the City’s complaint. 
 
The court was critical of PG&E’s explanations for its refusals to provide 
secondary service to dozens of small loads.  The court noted that PG&E 
identified two concerns with providing secondary voltage service to San 

 
2  A copy of the D.C. Circuit Court of Appeal’s opinion in City and County of San 
Francisco v. FERC is attached hereto. 
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Francisco: (1) the request for service might be located too far from the 
necessary infrastructure, and (2) secondary facilities lack operating numbers.  
Id. at 10.  According to the court, however, the declaration PG&E submitted to 
support those claims “does not concretely describe the challenges with respect 
to San Francisco’s requests for secondary service.”  Id. at 11.  
 
The court also rejects FERC’s reliance on PG&E’s argument that primary 
voltage service is an industry norm for utility-to-utility interconnections.  The 
court found that “the Commission applied the industry norm with no explanation 
beyond stating that such norms ‘inform expectations,’” and that FERC “does 
not explain why San Francisco should have expected to be bound by an 
industry norm involving much higher demands than it has historically required, 
or why its expectations are a valid basis for PG&E’s denials of its requests.”  Id. 
at 12.  
 
San Francisco is Not Seeking Preferential Treatment From PG&E 
PG&E also accused the City of seeking preferential treatment in how it receives 
wholesale electric service, asserting that the City wants to be treated like a 
retail customer while paying wholesale prices.  This is a mischaracterization of 
what the City is requesting and what PG&E is required to provide.   
 
PG&E argued that the City’s electric customers are improperly avoiding paying 
PG&E’s Public Purpose Program charges, which support low income and 
energy efficiency programs.  But these programs are only open to PG&E retail 
customers, whereas Hetch Hetchy Power customers receive similar program 
offerings through the SFPUC.  In fact, state law requires publicly-owned utilities 
to operate and fund these types of programs, and the SFPUC’s programs are 
in compliance with those laws. 
 
San Francisco Pays Its Fair Share 
Contrary to PG&E’s claim, the City pays its fair share of PG&E’s costs to own 
and operate its distribution grid through the service charges PG&E collects 
from San Francisco based on rates proposed by PG&E and approved by 
FERC.  Last year, PG&E proposed to at least double and possibly quadruple 
the City’s service charges, as compared to then-current rates that had been 
approved as reasonable by FERC.  While FERC has approved an interim rate 
increase for the City and other WDT customers, FERC has not yet ruled on the 
reasonableness of PG&E’s proposed increases.  The City and other customers 
have argued that PG&E cannot demonstrate that increases of this 
unprecedented magnitude are just and reasonable. 
 
In conclusion, it is clear that PG&E’s changes to its terms of service for San 
Francisco have more to do with PG&E’s desire to create additional barriers to 
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electric service, thereby forcing the City out of the electric business, than with 
safety and reliability concerns.  

Thank you for your support of the SFPUC as we continue to fight for 
reasonable electric service for our City departments and our other customers. 

Sincerely, 

Barbara Hale 
Assistant General Manager, Power 

cc: Supervisor Hillary Ronen
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