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INTRODUCTION 
In 2012,  the California Coastal Commission  certified a package of amendments known as  the 
Midcoast  Update  to  San  Mateo  County’s  Local  Coastal  Program  (LCP).    Policy  2.53  of  the 
Updated  LCP  requires  San  Mateo  County  to  prepare  a  Comprehensive  Transportation 
Management Plan  (CTMP).   Connect  the Coastside  is  the project  that will produce  the CTMP. 
The CTMP requirement of the Local Coastal Program responds to the impact that growth in the 
region has had on  roadway  capacity, which  is  viewed by many  as  insufficient  to  support  the 
current and future needs of the community and visitors.   

This  report  presents  several  alternatives  that were  developed  to  address  some  or  all  of  the 
deficiencies  identified  in  the Buildout Analysis and Traffic Projections Report and evaluate  the 
improvements  identified  in  each  alternative  based  on  how well  they  address  the  identified 
deficiencies, as well as  their  feasibility and cost‐effectiveness.    In  the  initial stages of Connect 
the Coastside, over 110 specific ideas to mitigate the potential impacts of future growth in the 
Midcoast and Half Moon Bay study area were generated by the Technical Advisory Committee 
(TAC), the Midcoast and Half Moon Bay community, and prior studies for improving multi‐modal 
transportation (e.g. vehicle, bicycle, pedestrian, transit).  

A series of three alternatives have been  identified based on the expected cost associated with 
the projects and the potential environmental and political impact of the potential projects.  This 
memorandum presents a Low Cost/Low Potential  Impact alternative, a Medium Cost/Medium 
Potential  Impact  alternative  and  a High  Cost/High  Potential  Impact  alternative.    Each  of  the 
three alternatives  is designed  to be multi‐modal with potential projects  to address needs  for 
pedestrians, bicyclists, transit users and automobile users. 

The end result of this study will be a Comprehensive Transportation Management Plan with a 
preferred  alternative  to  be  adopted  and  implemented  by  the  Board  of  Supervisors  for  the 
Midcoast communities of San Mateo County. The CTMP will also serve as an advisory plan for 
the City of Half Moon Bay. 
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