



# paradigm

---

## Construction

---

**PROJECT:** Keystone Pacific Warehouse

**DATE:** Tuesday, February 23, 2016

**REPORT BY:** Rick Buhl

### **FIELD ISSUES**

The job is still on hold. The storm drain debris intersepter drawing has been submitted to the city for approval. We are also waiting to hear from TID on the location of the transformer as soon as we get that resolved we will begin electrical underground.