



ANTICIPATED 2016 SCHEDULE

- Phase 1: Memorial - Lyman (March - May)
- Phase 2: Lyman - Colon (May - July)
- Phase 3: Bridge - Railroad (June - August)
- Phase 4: Lenox - Elliott & Elliott (August - October)
- Phase 5: Railroad - Federal (October - December)



MAP FOR REFERENCE ONLY
NOT A LEGAL DOCUMENT

City of Beverly, MA makes no claims and no warranties, expressed or implied, concerning the validity or accuracy of the GIS data presented on this map.

Parcels updated 7/1/2015
Properties updated 1/1/2016