

**Linda Vista Intersection Mural Network:  
Linda Vista Elementary School**

**Appendix A**

**Project Timeline**

**JANUARY 2017**

- January 25: Pre-Steering Group meeting to confirm project details

**FEBRUARY 2017**

- February 1: Release of RFQ for hire of local artist
- Mid-February: LVIMN Steering Group Meeting #1, TBD, Linda Vista Elementary School
- February 28: Close of RFQ

**MARCH 2017**

- March 1-3: Review of artist applications
- March 6-10: Interviews of applicants
- March 13: Announcement of chosen artist
- Mid-March: Steering Group Meeting #2, TBD, Linda Vista Elementary School
- Late March: Community Input Meeting #1, TBD, Linda Vista Elementary School
- Late March: Artist designs Draft #1 of mural

**APRIL 2017**

- Early April: Community Input Meeting #2, TBD, Linda Vista Elementary School
- Mid-April: Artist designs Draft #2 of mural
- April 22: Final Community Input Forum, 10am-5pm, Linda Vista Multicultural Fair
- Late April: Secure permitting/approvals for design
- Late April: Final design submitted; secure permitting/approvals

**MAY/JUNE 2017**

- Early May: Steering Group Meeting #3, TBD, Linda Vista Elementary School
- Mid-May: Prep for Build Event
- Mid-May: Get the word out! Press, Schools, community, etc
- Late May/Early June: Build event and installation
- Mid-June: Project closeout; documentation and evaluation