

Project Timeline:

- January to May 2015 – Presentations and Outreach to AMBAG Member Agencies
- August 2015 – Approval from AMBAG Board for AMBAG staff to start process for Interagency Agreements & Start Contract Negotiations with Vendor for Flights
- July to September 2015 – Flight Consultant Selection & Contract Negotiations
- November 2015 – QA/QC Consultant Selection
- August 2015 to April 2016- Interagency Agreements Signed
- May 2016– Data Acquisition
- July to September 2016– QA/QC Process by Vendor
- October 2016 – QA/QC by CCJDC and AMBAG staff
- December 2016 – Distribution of Ortho-imagery Data

