

Partial Schedule for Work Plan on Priorities

(Key Action Items)

March 14th	March 14th -- Comments on NATA Priority Projects Due
March 27th	NATA Board approves priorities at Board Meeting
April 2, 2014	Initial CDOT/DRCOG meeting on Priorities/next steps
April 4, 2014	Deadline to provide information to CDOT regarding I-270 TIGER planning grant submission
April 16, 2014	Deadline for local governments to submit additional networks for FC-RTP at DRCOG
April 18, 2014	NATA recommendation for NAMS Study NATA Policy recommendation on NAMS CDOT TC makes decision on I-270 TIGER VI grant submittal
April 28, 2014	TIGER VI Grant Submittal due for I-270
April – June 2014	Work with CDOT, RTD, DRCOG to refine ‘next steps’ for each priority, as applicable
May-June 2014	DRCOG TAC makes recommendation at May meeting on FC-RTP network/ MVIC and Board approve in June. Begin air quality conformity
Dec	DRCOG Board approves FC-RTP