

HAITI ARISE, HUNGRY FOR LIFE & CRANBROOK COMMUNITY PARTNERSHIP



BUILDING REPORT *QUARTER JAN- MAR 11*



THANKS TO THIS PARTNERSHIP, WE ARE BUILDING A PERMANENT MEDICAL CLINIC THAT WILL PROVIDE ONGOING HEALTH CARE SERVICES TO THE PEOPLE IN THE COMMUNITIES OF GRAND-GOAVE, PETIT-GOAVE & LEOGANE.



Project Account Name: Medical Clinic

Actual Date Started: funds of \$25,000 US wired & received Oct 14, 2010, project began the same day. The second \$25,000 US was wired on Nov 29 and work has continued.

Status: Both funds have been depleted.

Expected Date of Completion: April 1, 2010

Summary of Activity: Construction began in Oct 2010, with hands-on training of a crew of skilled labor men to build forms for concrete panels. All the walls have been erected, using this panel system, for the medical clinic building. Half of the roof has been poured. The other half of the roof and the floors are not yet poured. Electrical, plumbing and furnishings will be done once the preliminary construction is complete.



Life Changing Story: "This is a new system (pre-fabricated panel forms) for us that we are trying out here. I have learned a lot in the training and gaining knowledge is always gaining riches. I think it is a good work too, to help the people learn new ways of construction and ways to do things. It was something I did not know before and I am learning a lot. I always think that this work will be good thing for the community, because there will be a clinic here, in an area where there has never been a clinic before."

"I feel I have also benefited a lot to be able to learn from the foreign architects, engineers and contractors that have come to share their knowledge and skills with us. It is a blessing to work alongside of them."

-Wanchelow Leveille, Haitian Foreman

"It has been a real pleasure for me to work with the Haitian people. I have learned a lot how to go with the flow and not be disappointed if my own expectations don't get met, cause things still do get done, but the focus of the people here are more focused on relationship. I have learned to take joy in every day's work, to work alongside the Haitians.



"I have no doubt that over time this clinic will be a great blessing to the whole community, not only for foreign medical teams to come and provide medical service. I think the greatest impact though will be when the Haitians are trained up to do the work themselves and when they are the staff that run the clinic. Haitian people are really smart and we are working to give them a hand up so that they can in turn do the work themselves one day."

- Kathleen Morrisey, Canadian Architect & Project Manager



COST SUMMARY FROM THE FIRST \$25,000


Costs		
Task	Total Cost	Notes
Cement	\$2,325.00	
Sand & Gravel	\$8,031.00	
Gas & Oil	\$873.32	For generator, cement mixer & skidsteer
Repairs/ Materials	\$857.74	Repair of the skidsteer
Transportation	\$404.38	Transport of supplies
Carpentry/ Lumber	\$728.13	Lumber to build forms
Iron Rebar	\$8,240.00	
Payroll	\$3,540.50	
Total	\$25,000.07	Funds Remaining -\$0.07



- Cement
- Sand & Gravel
- Gas & Oil
- Repair & Materials
- Transportation
- Carpentry/ Lumber
- Iron Rebar
- Payroll/ Labor

COST SUMMARY FROM THE SECOND \$25,000

Costs-1		
Task	Total Cost	Notes
Cement	\$3,650.00	The majority of these funds were used to pour the first section of roof.
Sand & Gravel		
Gas & Oil	\$1,382.24	For generator, cement mixer & skidsteer
Repairs/ Materials	\$1,187.88	Repair of the skidsteer
Transportation	\$218.75	Transport of supplies
Carpentry/ Lumber	\$5,161.75	Lumber to build forms
Iron Rebar	\$11,700.00	
Payroll	\$1,699.38	
Total	\$25,000.00	Funds Remaining



- Cement
- Sand & Gravel
- Gas & Oil
- Repair & Materials
- Transportation
- Carpentry/ Lumber
- Iron Rebar
- Payroll/ Labor