

**Applicant Timeline for 2020 HUD Continuum of Care Program NOFA
Iowa Balance of State CoC (IA-501)**

We expect that HUD’s Continuum of Care (CoC) program Notice of Funding Availability (NOFA) to be released sometime in July of 2020. This document provides you with a draft application timeline* for both renewal and new projects over approximately 90 days after the release of the NOFA.

Application Activities/Action	Deadline/Due Date
<input type="checkbox"/> CoC Board Finalizes and Releases 2020 Renewal Project Application https://ica.formstack.com/forms/iabos_coc_renewal_application	May 27, 2020
<input type="checkbox"/> CoC Committee Finalizes & Releases New/Bonus Project Application https://ica.formstack.com/forms/iabos_coc_new_application	May 27, 2020
<input type="checkbox"/> CoC Board Establishes Draft CoC Competition Timeline	May 27, 2020
<input type="checkbox"/> CoC Board Approves Final CoC Competition Policies/Scoring Matrix	May 27, 2020
<input type="checkbox"/> Webinar Training/Orientation on Renewal & New Project Applications (One training held in the morning, then the other in the afternoon.)	June 12, 2020
<input type="checkbox"/> Renewal, New and Bonus Applications Are Due to ICA via Portal	July 2, 2020
<input type="checkbox"/> NOFA Announcement/Release from HUD: (Link provided here - TBD)	July 3, 2020
<input type="checkbox"/> Competition Team Finalizes & Recommends Rating/Ranking for All CoC Projects	July 9, 2020
<input type="checkbox"/> CoC Project Scores & Ranking List Reviewed & Approved by CoC Board	July 9, 2020
<input type="checkbox"/> CoC Board Releases Final Scores/Ranking for Renewal and New/Bonus Projects <i>^Appeal Process Timeline Begins</i>	July 13, 2020
<input type="checkbox"/> Renewal Project Applications Due in e-snaps (<i>PDF of application and completed HUD Form 2991</i>) submitted to ICA)	July 24, 2020
<input type="checkbox"/> New/Bonus Project Applications Due in e-snaps (<i>PDF of application and completed HUD Form 2991</i>) submitted to ICA)	July 31, 2020
<input type="checkbox"/> Renewal Project Applicants provided e-snaps application revisions from ICA	August 7, 2020
<input type="checkbox"/> New/Bonus Project Applicants provided e-snaps application revisions from ICA	August 14, 2020
<input type="checkbox"/> All final revised project applications due in e-snaps by COB	August 24, 2020
<input type="checkbox"/> IA BOS Consolidated Application posted for public review/comment	September 14-18, 2020
<input type="checkbox"/> ICA Submits NOFA Applications	September 23, 2020
<input type="checkbox"/> FINAL CoC NOFA DEADLINE for Application Submission to HUD	September 30, 2020

*Timeline dates are subject to change