

Project/Issue	Action/ Results/ Status	MCC	Agency	Timeline
PARKS & RECREATION	new Parks & Recreation Issues Page			
Rancho Corral de Tierra	GGNRA planning & public outreach is ongoing: several neighborhood & open house meetings and one MCC presentation during 2012	Bill, Bob, Lisa	GGNRA C.Carey	ongoing
Devil's Slide CCT	2 MCC reps to continue on DS Coastal Access Task Force	Len	Co.Parks	2013
Green Valley Trail		Len	Co.Parks	long term
FMR infrastructure projects	CCT Dardenelle Trail - Construction fall/winter 2012/13, opening Feb 2013	Lisa, Bill	Co.Parks DPW	ongoing
	Parking Lot reconstruction - 2012 permitting delays due to riparian encroachment may cause project to be severely cut back; update expected Feb 2013	"		
	Interpretive Center, Beach access ramp are future projects - when?	"		
FMR conservation	new FMR Issues Page on all issues, projects	Lisa, Bill	Co.Parks	
Pillar Point Bluff	needs more resource mgmt; trail planning when last private parcel acquired	Lisa, Len	Co.Parks	
CA Coastal Trail	new CCT Issues Page - MCC committee doing mapping/report 2012-2013; committee presented report to MPRC Sept 2012	Len, Lisa	Co.Parks	ongoing
Midcoast Park/Rec Action Plan Committee (MPRC)	see MPRC section on Parks Issues Page; County Committee - met only 3 times in 2012 (Jan/May/Sep)- CCT committee report to MPRC who distributed to agencies for comment fall 2012	Len, Lisa, Bill	Co.Parks	ongoing
Community Center	see MPRC - this is Midcoast Action Plan item - Mitigation fund is growing	Bill, Len		
Mirada Surf Bathroom	at Magellan CCT, Miramar - status?	Len	Co.Parks	2012
PUBLIC WORKS - DPW				
Mirada Road	(seawall/road repair, one-way traffic, sharing CCT) - no action in 2012	Len, Dan	DPW, HMB	
FMR ASBS Pollution Reduction Program	new Watershed/Drainage Issues Page - Lisa attended Aug County Midcoast workshop and invited to join TAC meetings	Lisa, Bill	DPW	ongoing
Midcoast Drainage Plan	new Watershed/Drainage Issues Page		DPW	
Seal Cove Street Access	County working w/neighborhood - Improve street access/circulation, CCT route	Len, Bill	DPW	

Project/Issue	Action/ Results/ Status	MCC	Agency	Timeline
TRANSPORTATION				
Tunnel pedestrian crossing	history on Hwy 1 Issues Page; MCC invited to send 2 reps to DS Task Force;	Bill, Len	DS Task	early 2013
Hwy1 Safety/Mobility Study	continuing Hwy 1 Issues Page; numerous MCC hearings/comments, collaboration on Action Plan; Phase 2 Study & Action Plan adopted by BoS Nov 2012	Laura, Len	S.Monowitz N.Calderon	done
Hwy 1 Improvement Projects	MCC review /comment on TA grant app 7/12; new grant opportunities upcoming		N.Calderon	ongoing
Priority Development Area	create PDA Issues Page - MCC letter & meeting discussions w/Supervisor against the designation; ABAG abandoned designation	Lisa, Bill	ABAG	done
Transportation Mgmt Plan	required by LCP Update; County looking for funding	Len, Bill	S.Monowitz	2013
Montara Beach pkg	lot shared with restaurant; MCC commented on La Costanera planning referral	Len, Lisa	C.Leung	2013
Transit	Coastside Transit Committee; MCC comment on SamTrans proposed service plan	Laura/Len/Bill	Samtrans	ongoing
PLANNING/ZONING				
Climate Action Plan	County planning completion delayed to 2013 due to lack funds; Lisa/Bill attended both 2012 workshops	Lisa, Bill	M.Seubert	2013
Coastside Design Review Committee vacancies	see website page Contact: Get Involved; MCC presentation on CDRC purpose & member's role; approved "Desired Attributes for CDRC Member"; MCC appointee attended candidate interviews; 2 new candidates appointed; need architect	Laura	D.Aguirre	ongoing
Planning App early referrals P&Z committee formation	MCC commented on Princeton Boatyard project, 8th St Landslide restoration, La Costanera parking/violations	Lisa, Bill, Laura	various planners	ongoing
Big Wave Project	see Big Wave Issues Page; project denied by CCC 8/8/12	Len, Lisa	M.Cavalieri	done
LCP Update	see LCP Issues Page; approved by CCC 8/8/12	Bill, Lisa	CCC	done
Airport ALP, ALUCP updates	new Airport Issues Page - MCC requested & was invited to send rep to Project Advisory Team; County & C/CAG presentation at MCC on airport planning	Bill, Lisa	S.Monowitz	2013
Princeton Planning Update	new Princeton Planning Update Issues Page; MCC commented on draft Scope of Work; invited to appoint rep to review RFP & participate in consultant interviews	Lisa	S.Monowitz	2013-2015
Midcoast M-1 industrial zone	new Princeton Planning Update Issues Page - MCC presentation/request following which M-1 was included in Princeton Planning Update	Lisa	S.Monowitz	2013-2015
Princeton Shoreline	new Harbor/Shoreline Issues Page - MCC presentation/ letter to Supervisor - included in Princeton Planning Update	Lisa	S.Monowitz	2013-2015
Groundwater Study	see Watershed/Drainage/Groundwater Issues Page - nothing curenly planned		S.Monowitz	

Project/Issue	Action/ Results/ Status	MCC	Agency	Timeline
Other				
Harbor District projects	new Harbor/Shoreline Issues Page; MCC presentations 3/12 on Perched Beach & 9/12 on history & overall issues	Lisa, Laura, Bill	Harbor D	ongoing
Surfers' Beach erosion	see Harbor/Shoreline Issues Page - Army Corps studies ongoing, no 2012 update	Lisa, Dan, Len	Harbor D	2013-2015
Princeton Code Enforcement	County Task Force - not open to public	Bill, Bob, Len	S.Rosendahl	
Governance	see 'About MCC' page - no action in 2012	Bill, Leonard	LAFCo	
Cal Fire contract	Fire Board Cal Fire debate at Sept MCC mtg; recall petition successful; election scheduled for Apr 2013	Bill, Bob	Fire District	2012-2013
Wet weather overflow	SAM project on Burnham Strip - project constructed summer 2012; no MCC action	Len, Bill	SAM, GSD	done
Special Midcoast events	attend/report on Mavericks Safety Mtg 1/5/12	Bill		
Candidate Forums	MCC/LWV: 2 fall events	Laura, Bill		yearly
Montara Coastal Access	MCC research, presentation, Issues page, publicity; Supervisor sent Dpty Co.Mgr to followup	Lisa	P.Jensen	2012-2013