

Highway 1 Action Plan Draft Review

Propose: 6-month study as a collaborative effort by the County & MCC

Len Erickson

MCC Regular Meeting

Date: June 27, 2012

Midcoast Highway 1 Improvements Overview

- Concept Plan
 - Phase 1- El Granada/Miramar
 - Phase 2- Devil's Slide to Airport
 - Public Comment submitted **(waiting feedback)**
- Action Plan – a list of projects **(review in process)**
 - Policies/studies
 - Design improvement projects

For each project or group of projects:

 - Select alternative & other specifics as needed
 - Design & engineering plans
 - Construction project

Grouping and Sequencing of Projects

- Medians, Crossings, Left Turns (Now - TA Grant)
- Parking, Parallel Trail, Coastal Trail, GGNRA links – (2013)
- Comprehensive Transportation Plan (tbd)
 - Circulation
 - Realignment
 - Roundabouts
- Full Corridor - Pacifica to 92/280 (tbd)

Collaborative Study to Complete Action Plan Review

- Discuss and clarify Concept Plan / Design Improvement project open items in community meetings followed by overall update
- MCC role/ County role
- Additional resources needed – facilities, facilitators, engineers, other specialists, recorders

Communities and Areas in the Midcoast

- Montara
- Moss Beach
- Princeton
- El Granada
- Miramar
- Airport
- Parks

Recommendations

- Request hold on Action Plan final review pending collaborative study
- Approve Phase 2 Study after receiving feedback
- Next Six Months:
 - Collaborative study by County & MCC
- Long Term:
 - Define community role:
 - Comprehensive Transportation Plan
 - Full Corridor Analysis

Communities / Areas

Intersections, Crossing, Parking



Communities / Areas Trails

