

# MCC Website Upgrade

July 14, 2021

# MCC Website Background

- The current website was established and maintained a standard of excellence in content under the direction of Lisa Ketcham
- Current MCC website has been operational since 2012
- An [ad hoc website committee](#) was established in 2012 with the purpose of conducting a project to bring a new website online.
- In 2013 with the objectives achieved the committee was disbanded

# Need for a New Website

- The engine of the current website uses an obsolete Square Space version
- The 2021 Committee Plan has a Website Design Review committee (Michelle Weil, Gregg Dieguez, Len Erickson)
- Lisa Ketcham should be a member of the committee
- Len Erickson will withdraw from the current committee and suggests that Dave Olson take his place

# Next Steps

- Suggested Goal – Have a new website in place by the end of 2022
- Budget – Per the Treasurer’s Report, there is currently more than \$9000 in the MCC account and \$6000 more will be received from San Mateo County by the end of 2022
- The Website Design Review Committee should meet and form an ad hoc committee to oversee the design and implementation of a new MCC website.