

List of 2013 Projects for the Mid-Coast Community Council

Road Projects:

Project Type	Area	Street	From	To
Resurface Road	Moss Beach	Etheldore Street	Cabrillo Highway	Cabrillo Highway
	Princeton By-the-Sea	Airport Street	Yale Avenue	Harvard Avenue
		Harvard Avenue	Airport Street/Vasser Avenue	Broadway Avenue
	El Granada	Avenue Alhambra	Avenue Portola	Avenue Balboa
Construct Roads (schedule dependent upon Env. Permits)	Seal Cove	Del Mar Avenue	Madrone Avenue	Bernal Avenue
		San Ramon Avenue	San Lucas Avenue	Bernal Avenue
		Madrone Avenue	Decota Avenue	Del Mar Avenue

Drainage/Culvert/ASBS:

Project Description	Status	Anticipated Timing
PLN2009-00276 (channel work at 9 locations in the Mid-Coast area)	The Department of Public Works is working to obtain the required permits. The Coastal Development Permit (CDP) was obtained. The US Army Corps of Engineers initiated consultation with the US Fish and Wildlife Service. A field visit with permitting staff occurred on March 27, 2013 and the Department of Public Works staff will be providing the agencies with information requested as a result of the field visit.	8/15/13-10/15/13 (pending required permits)
PLN2011-00051 (replace 5 culverts and fix bank erosion)	Remaining permit from the US Army Corps of Engineers, which requires consultation with the US Fish and Wildlife Service. These locations were reviewed on March 27, 2013 when agencies were on-site to review work contemplated by PLN2009-00276.	8/15/13-10/15/13 (pending required permits)
Misc. Culvert (pipe) Replacements	The Department of Public Works is working to obtain permits to replace existing pipes, where needed due to pipe condition or because diameter is non-standard. The pipes are within the limits of the resurfacing project listed above in Princeton-by-the Sea or Moss Beach.	Anticipate work to be completed prior to resurfacing of roadways
Construction of Vegetated Swales as 14 locations that contribute storm runoff to the Fitzgerald Marine Reserve Area of Special Biological Significance (ASBS)	The Department of Public Works is working to obtain a CDP for this work. Swales to be constructed in Montara, Moss Beach, and Seal Cove. The following website has information about the ASBS: http://smchealth.org/asbs	Working to construct during 2013 to enable water quality monitoring during 2013-14 winter