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September 8, 2016 
 
Los Ranchos, Fourth Street Design 
Project Update for Board of Trustees 
 
 
Submitted by: Sites Southwest and Tierra West 
 
 

1. Property / Business Owner Coordination 
a. Sites Southwest has drawn up sketches for about 60% of individual properties 

that will be effected in some way by the streetscape project along the street 
frontage of their property (Rights-of-Way, angle-in parking turned into parallel 
parking or landscape areas, parking areas or entryways changed to 
accommodate streetscape, etc…) to suggest ways that their property can be 
used for landscaping or connecting entries of buildings that are well integrated 
into the streetscape.  

b. Sites Southwest has created CAD drawings that illustrate to business and 
property owners, how parking on their private property could be reconfigured to 
accommodate the streetscape and vice versa.  This was done to show in a plan-
view how they could adjust their needs to the streetscape, an illustration of the El 
Camino Dining room parking approach is attached as an example.  We have 
completed approximately 90% of the drawings – also see c. below. 

c. We are in the process of interviewing all property/business owners along the 
phase one project corridor with the above drawings to show what will be 
occurring along Fourth St that have effects on their properties.   We have 
completed 30% of the interviews as of this date.  
 

2. ABQ Ride 
a. We are currently working with ABQ Ride to establish potential relocations of bus 

stops and the potential for custom bus stops to fit with Los Ranchos character.   
 

3. Streetscape Design 
a. Street and Streetside 

i. Sites Southwest and Tierra West are working towards a 65% design 
submittal.  Drawings thus far include street, streetside (sidewalks and 
landscape planters), LID (see below), and landscape planting.  Irrigation 
will be done when landscape planting is completed.  Lighting has not 
been started and is awaiting property interviews referenced above to 
ensure the street alignment is stable.  Drawings are also not complete for 
the project termini and the transitions on the north and south blocks of the 
project. 

b. Drainage and Low Impact Development (LID) 
i. Sites Southwest and Tierra West have been working on drawings for the 

drainage and LID strategies for the project.  This is part of both the 
drainage and landscape elements of the project because they are integral 
to each other. Below we offer more detailed descriptions.  
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• There will be a total of 10 LID underground storage reservoirs, 8 
within the 4th St. ROW, 1 on Green Valley Rd., and 1 on Pueblo 
Solano Rd. drainage water will also be driven through the landscape 
beds and multiple other locations.  

• Storm Runoff Conveyance – Runoff will be conveyed through 
permeable pavers to perforated pipe in base course level and it will be 
conveyed from perforated pipe towards water quality manholes before 
entering LID storage reservoirs. It will also be conveyed through 
landscape beds to provide water harvesting opportunities. 

ii. LID Storage Reservoir Geometry 
• 100 year/24-hour design – the entire volume of a 100-year storm is 

detained below grade.  We are currently looking at a lesser 
stormwater detention amount to cut costs; the alternative LID 
layout/configuration will be for capturing the 10 year – 24 hour storm. 

• The design includes rock basins with 30% voids for runoff storage, 
wrapped with a geotextile fabric on sides and top.  Basins along 4th 
St. have widths ranging between 6 to 10 feet; Basins on side streets 
have widths of 17 and 20 feet. 

• All 8 basins along 4th St. will be from 5 feet below finished grade to 
allow for tree/shrub root growth with 4 extending down 15 feet below 
grade to reach allowable sand infiltration layer, and 4 extending down 
12-13 feet below grade to infiltration layer. 

• The 2 Basins on Green Valley and Pueblo Solano will be 2 to 3 feet 
below grade, respectively, and extend down 13 and 14 feet below 
grade, respectively. 

• Reservoirs are located for minimum conflicts with utilities. 
• Structural soils are also used to convey water to landscape beds 

through capillary action.  
• See Constructability Section, item 2 below for excavation/installation 

components of LID. 
	

4. Utility Coordination  
a. Comcast has only one line running on the north side of Green Valley Rd., may 

have conflict with LID reservoir however Comcast sees no issue in relocating line 
if necessary.	

b. The Albuquerque Bernalillo County Water Utility Authority (ABCWUA) is planning 
to remove and replace waterlines on both the east and west sides of 4th Street 
along the project extents.  This will elongate the construction timeframe for the 
project, which is an issue for the village of Los Ranchos, we are working with the 
ABCWUA and will have further information on this issue in the future. This issue 
includes:   
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i. Remove and replace waterlines with PVC material, new waterlines to 
keep the existing alignments. 

ii. ABCWUA will want to coordinate with chosen contractor to begin line 
replacement work and finish prior to beginning of construction on roadway 
improvements, however this is still under discussion.   

iii. Sewer line replacements will not be necessary. 
iv. Contractor for the Fourth St project will have to protect new lines in place 

when trenching for LID reservoirs if ABCWUA begins construction first. 
v. In progress of coordinating meeting between Village staff and ABCWUA 

for the week of 9/12 to discuss water line replacement. 
c. New Mexico Gas Company (NMGC) to look into possible line relocation solutions 

i. NMGC does not want to be located within structural soil layers. This issue 
is still under discussion with them. 

ii. NMGC would like to replace steel lines with plastic lines. 
iii. One relocation solution is to obtain a utility easement on private property 

to run distribution lines outside of ROW.  
d. PNM Utility Pole Conflicts 

i. Utility poles conflicting with LID reservoirs to be adjusted on a case by 
case basis, pending equipment on each conflicting utility pole.  One 
solution is to move poles outside of ROW and obtain a 5’x5’ easement, 
the utility pole would have a mast arm reaching out back into the ROW to 
maintain the same overhead line alignment. 

ii. If poles cannot be relocated, LID reservoir will have to be adjusted around 
poles to avoid conflicts. 

e. CenturyLink has a fiber optic line running along the entire project corridor on the 
west side of Fourth St. 

iii. Contractor for Fourth St will have to protect line in place when trenching 
for LID reservoirs. 

iv. CenturyLink is open to line relocation if necessary. 
f. Wi-Fi – we are working with village staff to determine the feasibility of Wi-Fi 

installation for the entire reach of the project.    
	

5. Utility Line Locates/Potholing 
a. Cardno, the potholing subconsultant, will drill 28 potholes to assess line location, 

with an average of 4-6 potholes per day.  Work was set to begin on Monday 8/29 
and end on Wednesday 9/7, pending weather and field conditions.  As of 9/2 
Cardno has completed 20 of the 28 pothole locations and planning to finish by 
9/9. 

	
6. Constructability 

a. Met with RP Bohannan, our construction subconsultant, on 8/17 to discuss 
constructability of drainage reservoirs and surface improvements. 
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b. Excavation of LID reservoirs is to include trench boxing for shoring protection to 
lessen time of construction for businesses and residents.  

i. Trench boxes will range between 6 to 8 feet wide, and will require double 
stacking of boxes and will not allow workers to be inside trench per OSHA 
requirements to eliminate risk of injury from trench cave-ins deeper than 5 
feet. 

ii. Trench boxes to be lowered in 1 foot increments and follow OSHA 
regulation 1926.652. 

iii. Sides of trench boxes will be draped with geotextile fabric and drop gravel 
inside. 

iv. There is the potential to place geogrid at the bottom of trenches for LID 
reservoirs to maintain structural and runoff storage integrity. 

v. Utility lines close to trenches (fiber, water, gas) will have to be protected 
in place during the span of each LID reservoir excavation. 

vi. Utility poles near trenches may require stabilization by holding them in 
place during LID reservoir excavation. 

c. Other possible solutions for construction efficiency and minimizing business 
impacts include: 

i. Perform all excavation and LID rock backfilling before beginning surface 
improvements. 

ii. Perform all excavation and LID rock backfilling at night while surface 
improvements work is performed during the day. Labor costs will increase 
if this solution is chosen but business impacts will be decreased. 

iii. Construct and complete surface/subsurface improvements in designated 
reaches of the project, starting from Schulte Rd. and moving north to 
minimize traffic barricading on 4th Street. Distance of spans to be 
determined as we complete design. 
 

 



LOS RANCHOS, FOURTH 
STREET DESIGN

BOARD OF TRUSTEES UPDATE
Sites Southwest 

Tierra West 

September Meeting 



Agenda

• Property / Business Owner Coordination

• Streetscape Design

• Drainage and Low Impact Development (LID)

• Utility Coordination 

• Utility Line Locates / Potholing 

• Constructability 



Property / Business Owner Coordination
• Plans

• Rights-of-Way Plans
• Uses for Filets of Private Property

• Concepts for Private Property Parking Configuration 

• Presentation / Interviews 



Streetscape Design

• ABQ Ride – Los Ranchos Style

• Street and Streetside – 65% Submittal 
• Street Plans
• Streetside Plans

• Landscaping / Irrigation
• Lighting (not started)

• Drainage and Low Impact Development 



Streetscape Design

• Drainage and Low Impact Development 

• 100 Year vs. 10 Year Storage 

• Utility Conflicts 

Photo of permeable cobblestones 



Utility Coordination 
• Comcast

• New Mexico Gas Company 

• CenturyLink

• PNM Utility Pole Conflicts
• Moving poles outside of ROW

• Albuquerque Bernalillo County 
Water Utility Authority
• Water line replacement

• Wi-Fi 



Utility Line Locates / Potholing 



Constructability

• Trenching for below grade improvements

• Pits should be built without trench boxes 

• Utility poles will have to be protected during construction 

• Minimizing business impacts 
• Backfilling LID boxes at night / surface improvements by day 

• Complete surface improvements in designated reaches of the project 



Questions or Comments?


