
 

 

 

GUIDANCE FOR NEW DEVELOPMENT – WATER PROJECTS 
 
The following is the water plan approval and construction process for all subdivision plats 
and development plans processed through the Town of Marana Water Department (MW). 
 
REZONING CONDITION 
If an Applicant submits a rezoning request through the Town of Marana Development 
Services Department (DSD), and if the project lies within the Marana Water Service Area, 
the developer or owner shall  contact Marana Water prior to rezoning in order to ensure 
water capacity is available to serve the project. A hydraulic model may be necessary to 
determine what improvements are required to serve the project. 
 
IMPROVEMENT PLANS FOR PLATS AND DEVELOPMENT PLANS 
1. Applicant’s Engineer (“Engineer”) obtains a copy of the “Water Improvement 

Plan Checklist” and the “General Notes and Standard Details” from the 
Marana Water website found here: https://www.maranaaz.gov/water-plan-requirements 

 
2. Engineer provides a proposed site plan, required fire flow capacity (as determined by 

the Fire Marshall), the proposed water system layout (CAD and PDF), and payment for 
the Hydraulic Modeling Review to DSD for the preparation of a water system hydraulic 
model and report performed by a third-party Engineer.  The model will verify pressure 
and storage requirements required by Sections R18-5-502 and R18-5-503 of the Arizona 
Administrative Code (AAC) as well as any other improvements that may be necessary to the 
existing system as a result of impacts of the proposed development.  See the Town’s 
Comprehensive Fee Schedule for the initial modeling fee amount (found here:  
https://www.maranaaz.gov/finance).  The final modeling fee will be based on the actual 
cost of preparing the model and report. If additional costs exceeding the original fee are 
incurred, the Engineer will be billed accordingly. 

 
3. Engineer obtains copies of all relevant plans and agreements including, but 

not limited to, WSA, rezoning conditions, and development agreement as applicable. If 
no agreements exist then the Engineer will initiate meetings with MW to begin the 
agreement process. If necessary, a WSA will be required prior to the approval of a 
Preliminary Plat or Development Plan unless waived by MW. 

 
4. Engineer may schedule a Pre‐Design Meeting with MW, in which general 

conformance with agreements, checklist, looping, alignment, hydraulic 
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analysis, and easement requirements are discussed. 
 
5. Engineer prepares water infrastructure improvement plans for both onsite and offsite 

water facilities pursuant to the applicable plans, agreements and MW specifications. All 
items on the MW Water Improvement Plan Checklist shall be addressed. Said checklist 
will be referred to during plan review, and all items not addressed on the checklist will 
result in a review comment. 

 
6. Engineer submits plans for review through DSD and pays all applicable fees. 
 
7. MW and other appropriate departments review the plans and return them with comments 

and instructions to the Engineer. 
 
8. Upon receipt of all plan comments and instructions, Engineer revises plans 

and submits final plans for approval through DSD. If all comments are not addressed 
appropriately and completely additional submittals and fees will be required.  

 
9. Once the plans are accepted by all applicable Town departments, and the signature has 

been obtained from the Fire Marshall, the originals may be submitted to DSD for 
approval signatures. 

 
10. Engineer submits approved plan originals to Pima Department of Environmental Quality 

(“PDEQ”) for Approval-to-Construct (ATC).  
 
11. PDEQ approves plans and issues an ATC to Engineer. 
 
12. Engineer provides the following copies of the PDEQ approvals to DSD: 

a) Two (2) sets of  24x36 Bond Copies  
b) One (1) Electronic PDF version 
c) ATC. 

 
CONSTRUCTION PERMITTING PROCESS 
1. Applicant contacts DSD to obtain requirements for the issuance of the Form A‐MW (Water) 

Private Improvement Agreement (permit). Once the required documents have been submitted, 
reviewed and approved, a pre‐construction meeting (pre-con) will be scheduled during which 
permit fees are collected and the permit(s) issued. It is an option to have the MW pre-con at this 
time also. 

 
1. If the MW pre-con did not occur during step one (1) then the Contractor schedules a pre-

con with MW at least two weeks prior to construction.  Contact Jesse Schultz at 382-
2575 or jschultz@maranaaz.gov. 

 
2. Contractor contacts MW Customer Service to obtain construction water: 

a) Contractor provides refundable deposit for hydrant meter. Review the Town of 
Marana Comprehensive Fee Schedule for fee. 
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b) Contractor provides backflow prevention assembly (BPA) with written evidence of 
satisfactory BPA testing conducted within the previous 12 months.

c) MW approves temporary construction water installation prior to its use.
d) An alternate method for obtaining construction water includes the contractor 

obtaining a standpipe account and hauling water. Contact MW to set up the account 
at 382-2570. 

2. Contractor provides 48 hour notice to MW to begin construction.

3. Contractor commences construction of water infrastructure using PDEQ approved plans,
and all applicable permits.

4. Contractor shall notify and obtain approval from MW and the Town Engineer prior to
deviating from the approved plans.

3. Upon completion of construction, contact customer service to have the hydrant meter
account closed and the meter retrieved (by MW). 24-hours’ notice required for meter
retrieval.

5. Meter deposit is returned to Contractor less any cost to repair damage and final water
charges.

6. Contractor performs all necessary flushing and testing of the water system required for
submittal of the Engineer’s Certification of Completion (ECC). The MW inspector must
witness and document all testing as necessary. The continuity test will be performed by
a 3rd party testing agency and a final report provided to MW at no cost to the Town.

7. MW prepares As‐Built plans, prepares and seals the ECC, and submits to PDEQ for the
Approval‐of‐Construction (AOC).

8. PDEQ reviews and issues an AOC. Contractor shall not connect new system to existing
MW system without the prior approval of MW, and until AOC is issued in accordance
with PDEQ requirements.

9. After all punchlist items have been completed to the satisfaction of the Town, MW will
issue final acceptance of the new system and transmit the final acceptance letter, AOC,
and As‐Built plans to DSD for inclusion in the project close‐out package. The one‐year
warranty period begins at the time the project is accepted for maintenance by Mayor and
Council.


