Health Security Timeline

2019 60-Day Legislative Session (January – March 2019)
Funds are allocated for a fiscal analysis of the Health Security Plan.

November 2019 – June 2020
Fiscal analysis is undertaken.
Legislative Finance Committee (LFC) contracts with experts* to gather necessary data and complete the fiscal analysis.

April – June 2020 [all dates tentative]
April 15: Preliminary report presented to LFC
May/June: Presentations to LFC and Health & Human Services Committee
June 15: Draft final report submitted
June 30: Final report submitted

2021 60-Day Legislative Session (January – March 2021)
2021 Health Security Act is introduced for passage.
Legislators, with the fiscal analysis in hand, vote on whether to proceed with setting up the Health Security Plan.

July 2021 – ??
If the decision is to proceed, the Health Security Plan moves into the development phase, which is estimated to take 2 to 3 years before the plan is up and running.

Other Important Dates:
Primary Elections
June 2, 2020
Election Day
November 3, 2020

* Selected consultant is KNG Health Consulting, LLC (Rockville, MD), in collaboration with IHS Markit (London, UK) and Reynis Analytics (Albuquerque, NM)