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CAT ISLAND CHAIN RESTORATION 
DREDGED MATERIAL DISPOSAL FACILITY 

GREEN BAY, WISCONSIN 
 
 
 

I.   INTRODUCTION AND GENERAL INFORMATION  
 

A. CHAPTER 30 PERMIT REQUIREMENTS 
 
Brown County, in cooperation and partnership with the Corps of Engineers, will be 
responsible for maintaining compliance with the State of Wisconsin, Chapter 30 Permit, 
including the establishment of and working with the permit-required Cat Island Advisory 
Committee.  The committee consists of the applicant (Brown County) and invited 
member(s) of the County, the WDNR, USFWS, USACE, and selected representatives of 
interested stakeholder groups.  The purpose of the team is to provide guidance to the 
applicant on how the area will be managed consistent with improving water quality, 
managing invasive species, managing habitat, and managing recreation in the area. The 
team will operate to achieve consensus but where not obtainable may rely on substantial 
agreement to achieve specific goals and outcomes consistent with the terms of the state’s 
Chapter 30 permit and the lake bed grant.  The applicant is responsible for implementing 
the plan with oversight from the advisory team.  The applicant must consider the advisory 
team input when making management decisions and must provide a written explanation 
for cases where advisory team recommendations are not followed. The applicant is 
responsible for maintaining a written record of advisory team meetings and decisions. 
The Cat Island project is a unique project and the DMDF will operate for multiple 
decades.  Because of this, continuing communication will be vital to minimize and 
address any situations that may arise during its construction and use as a DMDF. 
 
 B. LAKE BED GRANT REQUIREMENTS 
 
On May 10th 2006 the State of Wisconsin passed Assembly Bill 868 (2005 Wisconsin 
Act 390) granting Brown County all rights and title to, and interest in, the submerged  
land under the waters of Green Bay and dry land that exists or may be created within that 
area for the purposes of restoring the chain of islands that formerly existed in 
approximately this location and that were known as the Cat Island Chain, in order to have 
a place to deposit unrestricted dredged materials from the navigation channel, to 
construct the islands and restore the function of the Cat Island Chain in protecting water 
quality in Green Bay, to restore the former terrestrial habitat and near−shore aquatic 
habitat of the Cat Island Chain, and to provide opportunities for public use. 
 
The Lake Bed Grant also sets the following conditions: 
 
1. Public access and use; Brown County may restrict public access to, and public use of, 
the land granted under this Act during the bird breeding and nesting season. Brown 
County is not required to provide facilities for public access to, and public use of, the 
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land. Brown County may impose reasonable regulations on the use of the land in order to 
protect the public safety and welfare. 
 
2. Design and construction; Brown County shall cooperate with the Wisconsin 
Department of Natural Resources in the development and implementation of plans for the 
construction of the Cat Island Chain to ensure that the purposes under this Act are 
achieved and that the water quality in Green Bay is not adversely affected. 
 
3. Structures; Brown County may erect structures on the land granted under this Act that 
are limited to the following purposes: 
 

a. Facilitating public use of, and access to, the land. 
b. Construction and maintenance of aids to navigation. 
c. Construction and maintenance of the Cat Island Chain. 
 

4. Commercial use; Brown County may not license or permit any private commercial use 
of the land granted under this Act. 
 
5. Conveyance; Brown County may not convey all or any part of, any rights to, or any 
interest in, the land granted under this Act to any person other than this state, a political 
subdivision of this state, or a special purpose district of this state. If Brown County 
conveys the land granted under this Act as authorized under this subsection, the grantee 
shall comply with this section. 
 
 C. CAT ISLAND MANAGEMENT PLAN 
 
This Cat Island Management Plan (CIMP) is a “living document” subject to change in 
coordination with Brown County and the Chapter 30 Permit.  The CIMP is effective 
during construction and filling of the DMDF and will detail all of the stakeholders’ 
responsibilities under the Chapter 30 permit until the time that the USACE turns them 
over to Brown County.  An Operations and Maintenance Manual (Appendix A) will be in 
effect from the time that construction of the wave barrier and leg dikes are complete. 
Turnover of part or all of the facility will be outlined in detail in (Appendix B) which will 
be developed once an island reaches 95 percent of capacity.  
 
 D. DESCRIPTION OF THE DMDF 
 
The Dredged Material Disposal Facility (DMDF) site is about 6,500 feet out from the 
head of Green Bay, extending from near the Federal navigation channel northwest about 
8,000 feet to the shore of Green Bay.  Formerly there was a chain of islands called the 
Cat Island Archipelago that occupied this location, extending about 2.5 miles, west to 
east, and halfway across the bay.  The former Cat Island Archipelago consisted, from 
west to east, of the two Bass Islands, Cat Island, and Grassy Island.  This island chain 
restoration and DMDF project focuses on the sites of the former Bass Islands and Cat 
Island.  The site of Grassy Island, which lies east of the Federal navigation channel, is not 
a part of this project. 
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 E. PROJECT BACKGROUND AND GOALS   
 
The Cat Island Chain Restoration project will reconstruct the Cat Islands protecting and 
restoring approximately 1,225 acres of shallow water and wetland habitat with 
construction of a 2.5-mile long wave barrier along the remnant Cat Island shoals.  The 
wave barrier will protect and restore shallow water and wetland habitat and provides the 
base for constructing three islands which will be built from beneficially reused dredged 
material from the outer navigation channel.  The three islands total about 272 acres and 
will help to restore island habitat and, by blocking wave energy, reestablish aquatic plant 
beds in the lower bay.  Restoring the islands will lead to recovery of much of the 
important lower bay habitat and benefit sport and commercial fisheries, colonial nesting 
water birds, shorebirds, waterfowl, marsh nesting birds, amphibians, turtles, 
invertebrates, and furbearing mammals.  Expected habitat developments include a variety 
of beach and wetland types both on and off the islands.  Wildlife and fish populations 
which might take advantage of these habitat developments include a wide range of both 
common and rare species.  The wave barrier will provide long term protection to the 
barrier islands and restored wetlands from future storm and ice damage.  In addition, 
restoration of the Cat Island chain will contribute to conservation and habitat goals of the 
Remedial Action Plan specifically regarding colonial bird nesting habitat, restoration of 
wetlands, and restoration of shoreline habitat.  The project is a partnership between the 
Port of Green Bay, Brown County, US Army Corps of Engineers, US Environmental 
Protection Agency, US Fish & Wildlife Service, Wisconsin Departments of 
Transportation and Natural Resources, Lower Fox River/Green Bay Natural Resources 
Trustee Council, UW Sea-Grant, UW-Green Bay and 14 port terminal operators. 
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II. BROWN COUNTIES RESPONSIBILITIES 
 
 A. GENERAL 
 
Brown County was issued a Water Quality Permit (Chapter 30 Permit) for the Cat Island 
Project that governs both that portion of the project constructed by Brown County as well 
as applying to the portion of the project constructed within the footprint of the lakebed 
grant area by the Corps.  The permit conditions outlined in the Chapter 30 permit are 
consistent with the conditions of the lakebed grant as it was originally authorized and are 
applicable to all parties involved in construction and maintenance of this facility. It is 
anticipated that Brown County will assume responsibility for the long-term maintenance 
and management of Cat Islands after closure is completed and the USACE has 
transferred the Cat Island Dredged Material Disposal Facility to the County. 
 
 B. SITE ACCESS 
 
Brown County provided a vehicle gate where Bayshore Drive and the access road to the 
facility meet to limit or prevent vehicular traffic during construction/filling and 
maintenance activities. Appropriate signage will be provided by Brown County on the 
first entrance gate to the facility to warn the public about access restrictions to the site. 
 
During the island construction/filling and maintenance phases, access to the islands is 
limited to USACE and its contractors (during construction and filling activities).  
Members of the CIAC, the state permitting agency, and the USFWS may also access the 
island, but need to coordinate their access with USACE.  Others may be given permission 
by Brown County and USACE on a case-by-case basis. 
 
 C. VEGETATION MANAGEMENT 
 
In some cases, local groups may desire to administer more intensive control methods, 
such as herbicide or burning, which would require the appropriate permits and/or 
approvals (reference Appendix A)  “Non-Federal Sponsor Responsibilities” for additional 
information on exotic species management during and after island filling.  These more 
intensive control methods will be the responsibility of the Non-Federal sponsor 
 
 D. FACILITY TRANSFER 
 
The access road installed by Brown County as part of the project is considered a 
temporary feature of the DMDF and is to be removed in accordance with the State 
Chapter 30 Permit unless the County applies for and receives permits from the State and 
USACE Regulatory as applicable to retain the access road as a permanent feature. The 
causeways installed by USACE between the islands including the culverts will be 
considered for removal at the time of the facility turnover if the CIAC deems it necessary 
in order to maintain water quality. 
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III. U.S. ARMY CORPS OF ENGINEERS RESPONSIBILITIES (USACE) 
 
 A. GENERAL 
 
The USACE, subject to the availability of funds and as it determines necessary, shall 
operate and maintain the facility while they are being used for dredged material disposal 
and until turnover is completed.  The USACE is required to act as described in the Phase 
II Dredged Material Management Plan (DMMP) Green Bay Harbor, WI, approved 05 
OCT 2011, the Finding of No Significant Impact (FONSI) signed 23 NOV 2010, the 
Environmental Assessment (EA) dated September 2010, and the Project Partnership 
Agreement effective 27 July 2012 and any subsequent amendments to the agreement. 
 
USACE must follow any applicable Federal regulations to insure that the operations 
and maintenance activities are carried out in a manner that is engineeringly, 
economically and environmentally feasible, while maintaining an amicable relationship 
with Brown County and the CIAC.  USACE will assist Brown County in following 
applicable Chapter 30 Permit requirements. 
 
Personnel assigned by USACE’s Engineering and Technical Services Office, Detroit 
District shall be responsible for operating, inspecting, and maintaining the DMDF site, 
until the facility is turned over to Brown County.  
 

B. USACE’S NAVIGATION STRATEGIC VISION 
 
USACE operations and maintenance activities are carried out under the vision provided 
by the USACE Navigation Strategic Vision, December 2012. The entire Strategic Vision 
can be viewed at http://operations.usace.army.mil/nav/pdfs/NavStrategy.pdf.  Three key 
tenets of the strategy that are of specific interest for this project are stated below: 
 

• [USACE’s goal is] To provide safe, reliable, efficient, effective and 
environmentally sustainable waterborne transportation systems for movement of 
commerce, national security needs, and recreation;  
 

• The Corps develops, supports and maintains effective partnerships with State, 
Federal and Local agencies and offices to ensure proper communication and 
coordination of activities and activity priorities to continue successful mission 
execution; 
 

• Navigation construction and maintenance activities are performed in a 
systematic, efficient, sustainable manner based on sound engineering that 
enhance opportunities for environmental benefits and beneficial use through 
Engineering With Nature; 

  

http://operations.usace.army.mil/nav/pdfs/NavStrategy.pdf


CAT ISLAND MANAGEMENT PLAN 
 

6 
 

C.  PROJECT COORDINATION 
 

All activities related to the island management and filling, including sequence of island 
filling, will be coordinated with Brown County in accordance with the PPA and 
coordinated with the CIAC. The material placement will be dictated by conditions on the 
ground and the available budget. The material placement planning will be coordinated 
with Brown County and the CIAC in accordance with the annual dredging plan preceding 
a planned dredging event for the following year. 
 
As the District develops annual dredging projects, information will be gathered as is 
standard practice, including condition surveys, requesting input from shippers to identify 
shoals, evaluating existing or obtaining new sediment chemical data as needed per 
applicable Federal guidelines. 
 
As early in the process as practical, the USACE will coordinate activities with the CIAC 
including where the next placement activities are to take place. This action will likely 
take place in December for dredging projects scheduled to take place in the following 
spring. The process for developing plans and specifications is often very fast paced. All 
coordination should be completed as quickly as possible, and no later than December. 
 
The current “Best Practice” for material placement activities is constraining the 
placement of material until after August 1st each. This is subject to change based on 
conditions on the ground, and the availability of funding.   
 
The goal of the coordination with the CIAC is to “develop, support and maintain 
effective partnerships with State, Federal and Local agencies and offices to ensure proper 
communication and coordination of activities and activity priorities to continue 
successful mission execution”. 
 
While the USACE is not legally beholden to the CIAC, coordination will be considered 
when making island management decisions. The USACE responsibility is to maintain the 
Federal navigation channel in the manner it finds to be engineeringly, economically and 
environmentally feasible, in accordance with all applicable Federal regulations while 
assisting Brown County in following applicable Chapter 30 Permit requirements. An 
overriding concern of the CIAC is the question, what will happen if no agreement can 
be reached?  If, during operations of the DMDF, the USACE and the CIAC cannot 
reach agreement, the USACE is required to follow applicable Federal regulation and 
implement the least costly alternative, in terms of the life of the DMDF. The least 
costly project may also be used as a basis of cost share. If the CIAC so wishes, the 
USACE can implement a “ locally preferred plan”  in which the CIAC pays for the cost 
increment above what the USACE determines, per Federal regulation”  to be the least 
costly option. The CIAC must also recognize that the funding vehicle to accomplish this 
task is the Contributed Funds method. Under this method an agreement would be 
negotiated and signed that details the scope of work and the estimated cost. This method 
can add 6-8 months to the schedule and would need to begin early in the preceding year 
before a material placement planning event is scheduled. 
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D.  VEGETATION MANAGEMENT  
 
 Management of island vegetation during dredged material filling of the islands is 
focused on minimizing the establishment of invasive/exotic vegetative species.  Some of 
the more aggressive invasive plants to manage against include giant reed grass 
(Phragmites australis), reed canary grass, Purple loosestrife, Eurasian milfoil, and Glossy 
buckthorn.  Management of such species during island filling would likely be achieved 
by the USACE dredging contractors through manipulation of the fill material during each 
dredging/filling cycle. 
 
To minimize the potential for introduction of exotic species (plant and animal) during 
construction, the contractors shall be required to clean equipment, including watercraft, to 
prevent the spread of seeds, eggs, larvae, or other dispersal vectors between Green Bay 
and other harbors and lakes.   
 

E.  WILDLIFE MANAGEMENT 
 
The Federal responsibility for this facility is compliance with all applicable laws and Acts 
regarding the management of wildlife. 

 
F. SITE ACCESS 
 

During the useable life of the facility, access will be possible using the access road from 
the mainland.  This road is gated and has signage provided by Brown County to limit or 
prevent vehicular traffic during construction/maintenance or filling activities.  In 
addition, USACE has added an additional gate between the shoreline and the first island 
to further limit pedestrian traffic. Access to the islands and the Lakebed Grant area will 
always be possible by boat.  When construction/maintenance or filling activities are in 
progress, the USACE and their contractors will limit access to the islands.  As the islands 
are filled, access may be limited to certain times or activities.  The responsible party for 
regulating access is USACE.  Gates will be secured using locks and keys provided by 
Brown County. 

 
Permitted use should be confined to non-motorized activities for the purpose of wildlife 
or vegetation management monitoring. 

 
G. DEFICIENCIES AT THE DMDF 

 
In the event an inspection determines that there is a problem with any aspect of the 
structural integrity of the DMDF, it will be immediately reported to USACE’s Chief of 
Operations, Detroit District.   It will be the responsibility of the Operations Office to 
ensure that the proper measures are taken to repair the problem.  
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H.  POST-DREDGED MATERIAL PLACEMENT 
 
Periodic site inspections following the dredging operations will be performed.  
Site management efforts will concentrate on maximizing the storage capacity and 
minimizing the establishment of exotic and invasive plant species. 
 
The dredged material shall be mounded behind the wave barrier in accordance with the 
approved Environmental Assessment to maximize capacity. The final island elevation 
should vary approximately from +10 to +15 ft, low water datum (to be compatible with 
the regional landscape and provide landscape diversity), sloping to the back of the islands 
in the protected area of the Bay to create beach areas, as shown in the figures below: 
 

 
 



CAT ISLAND MANAGEMENT PLAN 
 

9 
 

 
 

Plan View for dredged material placement 
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 I. FACILITY TRANSFER 
 
Before transfer of the DMDF to Brown County, USACE, in coordination with Brown 
County will develop an Operations and Maintenance manual that will meet all applicable 
local, state, and federal requirements in effect at the time.  
 
If one island of the facility reaches capacity and Brown County chooses to take 
ownership of that island for the purpose of establishing the base topography and 
vegetation plan, then USACE and Brown County can enter into an agreement if 
allowable under and in accordance with the prevailing USACE authorizations that govern 
at that time to turn over part of the facility to Brown County. 
 
The access road installed by Brown County and the causeways between the islands will 
be evaluated by USACE, Brown County and the CIAC for consideration to be removed 
after all of the islands are filled and USACE agrees that these features are no longer 
required by USACE for maintaining this facility. Some of items to be considered at the 
time will include but are not limited to the following; water quality and water circulation, 
topography, future land use, and the impact to established wildlife.     
 
The type of appropriation and authorization for funding this work will be determined at 
the time of the facility turnover. Project funding will follow the prevailing USACE 
authorizations that govern at the time and may require Brown County to cost share this 
work item and provide all the lands, easements, rights of way and real estate necessary 
for the disposal or reuse of the material that is removed.  
  
Once the facility has reached capacity and the USACE has completed activities, USACE 
will transfer maintenance responsibilities to Brown County, upon termination of 
USACE’s use of the site, in accordance with the PPA. 
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IV. U.S. FISH and WILDLIFE SERVICE (USFWS) RESPONSIBILITIES 
 
 A. WILDLIFE MANAGEMENT  
 
The U.S. Fish and Wildlife Service (USFWS) is the administrator of the Migratory Bird 
Treaty Act of 1918, as amended and will be the governing body to arbitrate any disputes 
over interpretation of the Act or any wildlife management decisions associated with it. 
 
V. WISCONSIN DEPARTMENT of NATURAL RESOURCES (WDNR) 
RESPONSIBILITIES 
 
 A. VEGETATIVE MANAGEMENT DURING ISLAND FILLING   
 
Management of island vegetation during dredged material filling of the islands will focus 
on minimizing the establishment of invasive/exotic vegetative species.  Some of the more 
aggressive invasive plants to manage against include giant reed-grass (Phragmites 
australis), reed canary grass, purple loosestrife, Eurasian milfoil, and glossy buckthorn.  It 
is likely that dredged material will contain a seed bank and a number of desirable plants 
may be present.  If present, the seed bank will also have undesirable plants.  An 
assessment of volunteer establishment of vegetation from the seed bank will inform 
management decisions.  Planting desired vegetation may be necessary.  At a minimum, a 
cover crop to occupy the exposed soil and reduce the likelihood of invasive establishment 
should be planned.  Control of invasive species may be necessary even during the period 
of dredged material placement within an individual cell.  The cover crop should contain a 
mix of desirable native species to occupy the site.  Management techniques to influence 
the final vegetative makeup of the islands may include planting, prescribed fire, 
herbicides, and manual control. Over time, woody vegetation is likely to establish on the 
islands. 
 
The final vegetative complex on the islands and in the shadow of the islands will be a 
mix of community types ranging from the submergent and emergent aquatic vegetation in 
the marsh south of the chain to a range of wetland and upland plants on the islands.  
Nearby Longtail Point has areas of emergent marsh, sedges and grasses, shrub-carr, and 
wooded areas.  It is likely that these vegetative types would eventually establish on the 
Cat Islands.  Well-established, native species adapted to the site should be the goal of 
vegetation management on the islands.  Control of undesirable vegetation will be dictated 
by the plants to be controlled.  In addition to establishment, regular management of 
vegetation might include invasive control subsequent to discovery, prescribed burning, 
and mechanical control of woody material.  Management schemes will be dictated by the 
vegetation on the island and desired habitat types. 
 
 
Monitoring: Surveys for invasive species should be conducted multiple times during the 
first growing season after dredged materials have been placed. To facilitate this, a 
checklist including this topic should be developed for personnel visiting the site.  
Subsequent to establishment of desirable vegetation, annual inspections to determine the 
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presence of invasive species should be sufficient.  While islands are under construction, 
occurrences of invasive plants should be noted during inspection visits.  An abbreviated 
list of invasive plant species likely to be present on the islands is contained in Table 2. 
 

Table 2.  List of potential invasive plant species 
 

Common Name Scientific Name Present in Area 
Giant Reed Grass Phragmites australis  Yes 

Canary Grass Phalaris arundinacea Yes 
Purple loosestrife Lythrum salicaria Yes 

Knotweed Fallopia spp. Yes 
Buckthorn Rhamnus spp. Yes 

 
 

B. WILDLIFE MANAGEMENT 
 
The islands and wetlands associated with them has become the state of Wisconsin’s 
largest stopover site for migratory shorebirds and in addition, will provide habitat for 
many species of wildlife in the lower bay.  Some of these are generalists but some require 
specialized habitat features and may require protection from disturbance or competition.  
Habitat features identified during the planning phase regarding beach types and the 
land/water interface will be particularly important and may require modifications to 
dredged material disposal.  Additional habitat modification beyond deposition of dredged 
material may be necessary to realize habitat goals.  Where possible, activities to enhance 
habitat should be done by modifying the dredged material manipulation, but additional 
habitat work outside of dredged material disposal should be considered and coordinated 
with ongoing work on the islands. 
 
Monitoring:  Monitoring surveys will be focused on the breeding season.  Surveys for 
breeding birds will be conducted from mid-April to July.  Important species to consider 
will be colonial nesters, secretive waterbirds, and waterfowl.  Amphibians and reptiles 
will also use the islands.  Surveys for amphibians could be conducted during the same 
time period as breeding bird surveys.  Additional surveys to determine wildlife impacts 
could be conducted during migration periods in spring and fall.  This is particularly 
relevant to the 1,440 acre area behind the Cat Island chain. 
 
Management:  The first management likely to be necessary is to minimize colonization of 
the island by land-based meso–predators.  Raccoons, coyotes, skunks, and possibly feral 
cats pose as potential problems.  Fencing or other construction considerations in the 
access road should be incorporated to minimize predator access to the island.  
Management of colonial nesters could involve encouragement or discouragement of 
particular species.  Double-crested Cormorants will be covered under existing 
management plans as part of the Lower Green Bay colony.  With the exception of E/T 
species, other potential birds using the island do not have management plans.  A 
management option to be considered is encouraging occupancy of the islands by terns 
through the use of nesting substrate, decoys, and audio recordings. 
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Colonial nesting waterbirds will be present on these islands.  Management plans for most 
species of colonial nesters are lacking.  Double-crested Cormorants are currently being 
managed under a Green Bay plan.  On the current remaining islands of the Cat Island 
chain, eggs are oiled to reduce recruitment and nesting attempts are disrupted to protect 
vegetation.  Numeric goals for specific islands in Green Bay have been set.  Double-
crested Cormorants will continue to be managed under the guidance of this plan with 
restoration of the Cat Island chain.  A population of Double-crested Cormorants is 
desirable on the islands and disruption of nesting which might cause emigration of the 
colony to other islands in the bay should be avoided.  Three tern species - Common, 
Forster’s, and Caspian - use the bay and are potential nesters on the restored islands.  All 
are listed as endangered by the State of Wisconsin.  Recovery plans for Forster’s and 
Common Terns support development of nesting substrate in Green Bay similar to that 
envisioned in plans for the Cat Island restoration.  An abbreviated list of birds expected to 
benefit from restoration of the islands is contained in Table 1.  Some of these species are 
likely to be present very early in the construction period while suitable habitat for others 
will not be available for a number of years.  As habitat develops on the completed 
islands, surveys to determine breeding bird occupancy of the islands will be necessary 
and should be used to inform management decisions. 
 
Mammals will colonize the islands and the surrounding marshes.  Muskrat and mink are 
likely to be early users of available habitat.  The islands will be accessible to land-based 
mammals during the winter and will be large enough for some species to maintain 
residency throughout the year.  There is a potential for conflict to develop with 
occupancy of the islands by a variety of wildlife species.  Management of wildlife species 
through traditional consumptive harvest may be sufficient to alleviate potential problems 
but additional measures may be necessary. Additional measures may include targeted 
removal of predators if necessary to enhance nesting success of certain species or 
exclusion of some species through barriers on the access road from the mainland. 
 
Fish and reptiles, particularly turtles, will benefit from the islands as will frogs.  A variety 
of substrates planned for the island should provide suitable nesting areas for snapping and 
painted turtles.  
 

Table 1.  Water birds expected to be present on the restored Cat Island chain. 
 

Common Name Scientific Name 
American Bittern Botaurus lentiginosus 
American Coot Fulica Americana 

American White Pelican Pelicanus erythrorhynchos 
Black -crowned Night Heron Nycticorax nycticorax 

Blue-winged Teal Anas discors 
Canada Goose Branta candensis 
Caspian Tern Hydroprogne caspia 

Common Gallinule Gallinula galeata 
Common Tern Sterna hirundo 
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Forster’s Tern Sterna forsteri 
Great Blue Heron Ardea herodias 

Great Egret Ardea alba 
Green Heron Butorides virescens 
Herring Gull Larus argentatus 
Least Bittern Ixobrychus exilis 

Mallard Anas platyrhynchos 
Marsh Wren Cistothorus palustris 

Red-winged Blackbird Agelaius phoeniceus 
Ring-billed Gull Larus delawarensis 

Sedge Wren Cistothorus platensis 
Sora Porzana carolina 

Spotted Sandpiper Actitus macularius 
Virginia Rail Rallus limicola 

Yellow-headed Blackbird Xanthocephalus xanthocephalus 
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 VI. EMERGENCY RESPONSE PROCEDURES 
 
In the event any condition or occurrence at the DMDF requires immediate attention, 
USACE shall contact the WDNR and Brown County immediately.  During the period of 
Federal operation and maintenance USACE shall have the primary responsibility to take 
appropriate measures to alleviate any condition or occurrence that has the potential to 
threaten public health and safety or the environment. 
 
 
Contact shall be made as follows: 
 

To USACE: Chief of Operations, Detroit District  
Phone:  313-226-3573 
 
   
 
To Brown County:  Director, Brown County Port and Resource Recovery Dept.   
Phone:  920-492-4950   
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APPENDIX  A 
 
 

Operations and Maintenance Manual 
 

To be added before facility closure 
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APPENDIX  B 
 

Facility Turnover Plan 
 

To be added before facility turnover 
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