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Project  Drivers:

Fire Safety (defensible space)
Fall/crush hazard mitigation
Economy of property management
Environmental reclamation
Aesthetics
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Project  Permitting and Execution Timeline

07/28/21
MCC Presentation
Logs on ground
Cleanup in progress

10/25/20
First permit application draft 
sent to SMC Planning

11/25/20
Second permit application 
draft sent to SMC Planning

12/03/20
Decision to amend to 
include four properties 
(491, 499, 507, 515)

04/14/21
SMC Planning application 
hearing – 9AM
AND
MCC meeting for wildfire 
preparedness – 7PM

04/28/21
Permit comment 
period closed

06/12/21
Funding approved

06/15/21
Cutting start

Project delays included: Bird nest spotted by biologist, wet weather, and one eucalyptus with a beehive

06/09/21
Pre-work Biologist site visit

https://planning.smcgov.org/events/planning-commission-hearing-5

https://planning.smcgov.org/events/planning-commission-hearing-5
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Current Pics:
Small Redwoods adjacent 
to eucalyptus saved by 
careful limbing and felling
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Bidding Process:
Bids accepted from all responding arborists, keep accepting until feasible
Final costs: ~$1500/tree up to 16”, with easy access, site mulching in bulk
Extra costs for large log removal or any site with poor access 
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Financing Process: 
Blind contributions
Game theory?  Considered a five-way game of chicken

Neighbors have taken advantage of the permit exemption and the presence 
of New Sky equipment in the valley to do work adjacent to the work site.

Suggestions to San Mateo County:
Consider funding a per-home or per-property credit for green waste 
disposal to  offset cost of tree removal.  Dumping fees for logs too large to 
shred are a ~15% of total. 



People
Name Organization
Fred Isaak and Annette Merriman 523 el granada blvd
David Oliphant and Christopher Childs 515 el granada blvd
Danny Terwey and Heidi Terwey 507 el granada blvd
Colby Williamson and Kristy Jordan 499 el granada blvd
Richard Brady and Nancy Brady 491 el granada blvd
Camille Leung SMC Project Planner
Cleopatra Tuday SMC RCD Biologist
Erica Harris SMC RCD
Sheena Sidhu SMC RCD
Austin Seely Calfire
Denise Enea Fire Safe San Mateo
Carlos DiazSanmiguel (arborist) New Sky Tree Service
Walter Wilson (team leader) New Sky Tree Service


