

CONCRETE RESTORATION AND PAINTING AFFECTING THE B-BUILDING

PRELIMINARY SCHEDULE 3/13/17

If you own one or more of the listed parking stalls, the occupied vehicle must begin relocating during working hours (8:30a - 4:30p) Monday through Friday.

During weekday evenings, weekends and recognized holidays vehicles may occupy the stalls with no problem.

Starting March 27th, 2017

Once work has been completed, we will post completion notifications on the public website and the bulletin board inside the main lobby.

B-701	B-601	B-501	B-401	B-301	B-201
--------------	--------------	--------------	--------------	--------------	--------------

Starting April 6th, 2017

Once work has been completed, we will post completion notifications on the public website and the bulletin board inside the main lobby.

B-702	B-602	B-502	B-402	B-302	B-202
B-703	B-603	B-503	B-403	B-303	B-203
B-704	B-604	B-504	B-404	B-304	B-204
B-705	B-605	B-505	B-405	B-305	B-205

Starting April 18th, 2017

Once work has been completed, we will post completion notifications on the public website and the bulletin board inside the main lobby.

B-706	B-606	B-506	B-406	B-306	B-206
B-707	B-607	B-507	B-407	B-307	B-207