

DURHAM BELT LINE MASTER PLAN SCHEDULE

TASKS	DESCRIPTION	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	
1 Vision Phase	Project Kickoff Greensboro Downtown Greenway Tour	[Green bar spanning Feb to Jun]													
2 Corridor Evaluation Phase	Data Collection and Mapping Bridge Inspections			[Green bar spanning Apr to Aug]											
3 Design Analysis Phase	Alignment and Crossing Alternatives Structure Rehab and Crime Prevention Recs Connectivity, Public Art, and Placemaking Recs					[Green bar spanning Jun to Oct]									
4 Community Analysis Phase	Environmental Justice Evaluation Economic, Health, Development Pattern Impacts Trail Oriented Development Recs					[Green bar spanning Jul to Jan]									
5 Community Outreach*	Stakeholder Meetings Walking Tours and Pop-up Meetings Steering Committee Meetings Online and Social Media Engagement Presentations to Boards				[Green bar spanning May to Feb]										
6 Master Plan	Draft Master Plan Revisions Final Plan Submittal							[Green bar spanning Aug to Jan]							

*For dates of planned public meetings, pop-up meetings and walking tours visit <https://durhambeltline.com> or follow @DurhamBeltLine on Facebook or Twitter